Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID

Alibates & Bates
Alibates Tour Road
A5950
A1900
A5980
A1890
A4760
A5960
A1880

A1870

A4940
A4930

A1930
A1920

Alibates Tour Road ( 11 Pullouts )

A1950 Flexible Pavement Full Depth Patch, Type 2

[Activity Name

Pre-Job Conference Denver Colorado
Flexible Pavement Full Depth Patch, Type 2
Mob Crack Seal Crew (Four B)

Crack Cleaning & Sealing (Mile)

Sealing Cracks & Joints (ILen Ft)

Mob Chip Seal Crew From Utah To Sch "A"
Apply Surface Treatment , Designation 1C

Fog Seal

Pavement Markings (Long Line)
Pavement Markings (Hand Work)

Apply Surface Treatment , Designation 1C
Fog Seal

~ Alibates Contact Station Parking

A2000
A1990
A5970
A1960
A5770
A5760

Bates Canyon Road

A2050
A2040
A2030
A2020
A4900

Flexible Pavement Full Depth Patch, Type 2
Crack Cleaning & Sealing (Mile)

Mob Micro Crew From Option T to Option A approx 400 m

Micro Surfacing Type 2
Pavement Markings (Long Line)
Pavement Markings (Hand Work)

Flexible Pavement Full Depth Patch, Type 2
Crack Cleaning & Sealing (Mile)

Apply Surface Treatment , Designation 1C
Fog Seal

Pavement Markings (Long Line)

Bates Canyon Parking

A2090
A2080
A2070
A5710

Harbor Bay
Harbor Bay Road
A1550
A1540
A1530

A1520
A5930
A5920

Crack Cleaning & Sealing (Mile)

Apply Surface Treatment , Designation 1C
Fog Seal

Pavement Markings (Long Line)

Flexible Pavement Full Depth Patch, Type 2
Crack Cleaning & Sealing (Mile)
Apply Surface Treatment , Designation 1C

Fog Seal
Pavement Markings (Long Line)
Pavement Markings (Hand Work)

Harbor Bay Road (1 Pullout, 6 Approaches)

A1460 Apply Surface Treatment , Designation 1C

Original
Duration

Jun-11-2012 | Aug-27-2012 -

- 392

392
8

Start

Jun 11-201%

Jun-11-2012
Jun-11-2012

8| Jun-18-201:

Jun-18-201: |[Aug-18-2012| 49

Jul-9-2012*
Jul-10-2012
Jul-14-2012*
Aug-14-201
Aug-16-2012
Aug-17-2012

Aug-18-2012
0| Aug-18-2012

Jun-18-201;
Aug-1 7-2012
Aug-18-2012
Jun-18-201;
Jun-18-201;

1 Jul-11-2012

Aug-16-2012

5 Aug-17-2012
0 Aug-18-2012
0 Aug-18-2012

494
23

Jun-18-201;
Jun-18-201;
Jul-11-2012
Aug-17-2012

5| Aug-18-2012
0| Aug-18-2012

556
475

Jul-11-2012
Jul-11-2012
Aug-17-2012
Aug-18-2012
Aug-18-2012
Jun-12-201:

Jun-21-201:
Jun-21-201:

2| Jul-11-2012

Aug-17-2012

Aug-18-2012

0| Aug-18-2012

0| Aug-18-2012

[ Finish

Aug-18-2012

Aug-18-2012
Jun-11-2012
Jun-20-201;
Jul-9-2012
Jul-11-2012
Ju-14-2012
Aug-15-2012
Aug-17-2012

Aug-17-2012

Aug-18-2012
Aug-18-2012

Jun-20-201;
Aug-17-2012
Aug-18-2012
Aug-18-2012
Jun-19-201;

Ju-11-2012

Aug-17-2012
Aug-18-2012
Aug-18-2012
Aug-18-2012
Aug-18-2012
Jun-22-201;

Jul-11-2012

Aug-17-2012
Aug-18-2012
Aug-18-2012
Aug-18-2012
Jul-11-2012

Aug-17-2012
Aug-18-2012
Aug-18-2012
Aug-20-2012

Aug-18-2012
Jun-22-201:
Jul-11-2012
Aug-17-2012

Aug-18-2012
Aug-18-2012
Aug-18-2012

Total
Float

312
368

216
316
756
49
49

49

460
460

52
49
458

316
55
55

458

458

455

316
52
49

455

455

316
53
49

455

450

451

316
53

49
452
452

Jun 10 Jun 17 Jun 24 Jurof Jul08 Jur 15 Jul 22 Jul 29
M{ T|W[ T|F[s|s[m[T|w|[T|F[s|s|m[T|w|T|F|s|s|m|T|w|T|F|s|[s|m]|T|w|T[F|s[s[m|T{w|[T[F[s|s[m[T|w|[T|F[S]s]|M|

O Pre-Job Conference Denver Colorado

I Flexible Pavement Full Depth Patch, Type 2

O Mob Crack Seal Crew (Four B)
[ Crack Cleaning & Sealing (Mile)
| Sealing Cracks & Joints (ILen Ft)

I Flexible Pavement Full Depth Patch, Type 2

B Flexible Pavement Full Depth Patch, Type 2
| Crack Cleaning & Sealing (Mile)

I Flexible Pavement Full Depth Patch, Type 2

| 9[Aug-18-2012 | Aug-18-2012 -

0| Aug-18-2012 | Aug-18-2012

I Actual Work
[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary

€ Milestone
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Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

TIW|T|F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

slm[ T|W| T[Fri| s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

SIMITIWlT

Aug-27-2012, Schedule "A" Lake Meredith

Aug-18-2012, Alibates & Bates
Aug-18-2012, Alibates Tour Road

[ Mob Chip Seal Crew From Utah To Sch "A"
[ Apply Surface Treatment , Designation 1C

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

0 Fog Seal

| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)
— AUg 18 2012 Allbates TOUr Road ( 11 PU"OUtS)

’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ IAppIySurfaoeTreatmentDe3|gnat|on1C
| Fog Seal
— AUg 18 2012 Allbates COntaCt Statlon Parklng

1 Mob Micro Crew From Option T to Option Aapprox 400 mi
[ Micro Surfacing Type 2
| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)
— Aug-18-2012, Bates Canyon Road

0 Apply Surface Treatment , Designation 1C
0 Fog Seal
| Pavement Markings (Long Line)

— Aug 18- 2012 Bates Canyon Parklng

| Apply Surface Treatment , Designation 1C
| Fog Seal
| Pavement Markings (Long Line)

Aug-20-2012, Harbor Bay

I Apply Surface Treatment , Designation 1C

I Fog Seal
| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)
W Aug-18-2012, Harbor Bay Road (1 Pullout, :6Approaches)
| Apply Surface Treatment , Designation 1C

I Actual Work I Critical Remaining Work V==Y S,mmary Page 2 of 38
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Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
| A1450 Fog Seal 0 Aug-18-2012 ' Aug-18-2012 49 3
I| A1490 Micro Surfacing Type 2 1/ Aug-18-2012 | Aug-18-2012 49
~ Harbor Bay Parking A 326 Juk11-2012  Aug-18-2012 451 e ——————————————————
A1590 Crack Cleaning & Sealing (Mile) 1 Ju-11-2012 | Jul-11-2012 316 | Crack Cleaning & Sealing (Mile)
A1560 Micro Surfacing Type 2 0 Aug-18-2012 | Aug-18-2012 49
A5190 Pavement Markings (Hand Work) 0 Aug-18-2012 | Aug-18-2012 41 N D R B e
Harbor Bay Parking B 555 Jun-12-2012 Aug_18_2012 451 :—
A1650 Flexible Pavement Full Depth Patch, Type 2 2 Jun-12-2012 | Jun-12-2012 545 | Flexible Pavement Full Depth Patch, Type 2 :
A1640 Crack Cleaning & Sealing (Mile) 2 Jul-11-2012 | Jul-12-2012 316 [ Crack Cleaning & Sealing (Mile)
A1610 Micro Surfacing Type 2 0 Aug-18-2012 | Aug-18-2012 49
A5220 Pavement Markings (Long Line) 0 Aug-18-2012 | Aug-18-2012 451
A5210 Pavement Markings (Hand Work) 0 Aug-18-2012 | Aug-18-2012 451
Harbor Bay Picnic Loop Road 324 Jul-12-2012 | Aug-20-2012 450 N
A1690 Crack Cleaning & Sealing (Mile) 1 Juk12-2012 | Jul-12-2012 316 I Crack Cleaning & Sealing (Mile)
A1680 Apply Surface Treatment , Designation 1C 2 Aug-18-2012 | Aug-18-2012 53
A1670 Fog Seal 2| Aug-18-2012 | Aug-18-2012 501 e
A5140 Pavement Markings (Long Line) 0 Aug-20-2012 | Aug-20-2012 450
A5130 Pavement Markings (Hand Work) 0 Aug-20-2012 | Aug-20-2012 450
Harbor Bay Picnic Loop Road ( 6 Pullouts) | 8[Aug-18-2012 | Aug-20-2012| 50
| A4780  Apply Surface Treatment , Designation 1C 0 Aug-18-2012 | Aug-18-2012 53
| A4770 Fog Seal 0| Aug-20-2012 | Aug-20-2012 501 e
" Harbor Bay Picnic Parking "A" 324 Jul-12-2012 | Aug-20-2012 450 NP
A1740 Crack Cleaning & Sealing (Mile) 0 Jul-12-2012 | Jul-12-2012 316 | Crack Cleaning & Sealing (Mile)
A1730 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 | Aug-18-2012 53
A1720 Fog Seal 0| Aug-20-2012 | Aug-20-2012 50
A5790 Pavement Markings (Long Line) 0 Aug-20-2012 | Aug-20-2012 450
A5780 Pavement Markings (Hand Work) 0 Aug-20-2012 | Aug-20-2012 450
Harbor Bay Picnic Parking "B" 324 Jul-12-2012 | Aug-20-2012 450 NP
A1790 Crack Cleaning & Sealing (Mile) 0 Jul-12-2012 | Jul-12-2012 316 | Crack Cleaning & Sealing (Mile)
A1780 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 | Aug-18-2012 53
A1770 Fog Seal 0| Aug-20-2012 | Aug-20-2012 501
A5810 Pavement Markings (Long Line) 0 Aug-20-2012 | Aug-20-2012 450
A5800 Pavement Markings (Hand Work) 0 Aug-20-2012 | Aug-20-2012 450
Harbor Bay Kiosk Parking 324 Juk12-2012  Aug-20-2012 450 N —
A1840 Crack Cleaning & Sealing (Mile) 1 Juk12-2012 | Jul-12-2012 316 | Crack Cleaning & Sealing (Mile)
A1830 Apply Surface Treatment , Designation 1C 0 Aug-18-2012 | Aug-18-2012 I D D B B B B 2 N
A1820 Fog Seal 0| Aug-20-2012 | Aug-20-2012 50
A5830 Pavement Markings (Long Line) 0 Aug-20-2012 | Aug-20-2012 450
Park Headquarters 469 Jun-22-201; Aug-20-2012 447
Administrative Parking 467 Jun-22-201:  Aug-20-2012 449 ‘
A1000 Flexible Pavement Full Depth Patch, Type 2 2 Jun-22-201; | Jun-23-200: | B Flexble Pavement Full Depth Patch, Type2
A1010 Crack Cleaning & Sealing (Mile) 1 Juk12-2012 | Jul-12-2012 316 ‘ I Crack Cleaning & Sealing (Mile)
A1040 Micro Surfacing Type 2 2 Aug-18-2012 | Aug-20-2012 49
A5740 Pavement Markings (Hand Work) 0 Aug-20-2012 | Aug-20-2012 449

Visitor Parking
A1090
A1080

Flexible Pavement Full Depth Patch, Type 2
Crack Cleaning & Sealing (Mile)

467 Jun-22-201:
4 Jun-22-201.
1 Jul-12-2012

Aug-20-2012 447
Jun-23-201:
Jul-12-2012 316

Il Flexible Pavement Full Dépth Patch, Type 2
‘ | Crack Cleaning & Sealing (Mile)

I Actual Work

I Critical Remaining Work V==Y S,mmary
[ Remaining Work 4

€ Milestone
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Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28
T[W[T[F[S s|M|T|W|T|F|s s|M|T|W|T|F|s| s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T
‘ Fog Seal ‘ ‘ ‘

! I Micro Surfacing Type 2
— AUg 18 2012 Harbor Bay ParklngA

| Micro Surfacing Type 2

| Pavement Markings (Hand Work)
— AUg 18 2012 Harbor Bay Parklng B

| Micro Surfacing Type 2

| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

— AUg -20- 2012 Harbor Bay Picnic LOOp Road

I Apply Surface Treatment , Designation 1C
””””””””””””””””””””””””””””””””””””””” I FogSeal L
| Pavement Markings (Long Line)
| Pavement Markings (Hand Work) |
ey Aug-20-2012, Harbor Bay Picnic Loop;Road ( 6 Pullouts)
| Apply Surface Treatment , Designation 1C ‘

| | Fog Seal
——y Aug-20-2012, Harbor Bay Picnic Parklng "A"

| Apply Surface Treatment , Designation 1C
| Fog Seal

| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

——y Aug-20-2012, Harbor Bay Picnic Parklng "B"

| Apply Surface Treatment , Designation 1C
| Fog Seal : ! '
| Pavement Markings (Long Line)

! | Pavement Markings (Hand Work) !
— AUg -20- 2012 Harbor Bay Kiosk Parklng

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

| Apply Surface Treatment , Designation 1C
| Fog Seal
| Pavement Markings (Long Line)
Aug-20-2012, Park Headquarters

1 Micro Surfacing Type 2
| Pavement Markings (Hand Work)

— Aug -20- 2012 Visitor Parklng

Page 4 of 38
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[ Remaining Work 4 € Milestone

griiieaigamngsin
S{UTY SEal me

S




Schedule "A" Lake Meredith...
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Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A1050 Micro Surfacing Type 2 2 Aug-20-2012 | Aug-20-2012 49 1
A5720 Pavement Markings (Hand Work) 0 Aug-20-2012 | Aug-20-2012 447
Fritch Fortress Road 564 Jun-12-2012  Aug-20-2012 441 —
A2200 Flexible Pavement Full Depth Patch, Type 2 2 Jun-12-2012 | Jun-12-2012 548 | Flexible Pavement Full Depth Patch, Type 2
A2190 Crack Cleaning & Sealing (Mile) 6 Jul-12-2012 | Jul-12-2012 316 0 Crack Cleaning & Sealing (Mile)
A2180 Apply Surface Treatment , Designation 1C 5 Aug-18-2012 | Aug-18-2012 53
A2170 Fog Seal 5 Aug-20-2012 A Aug-20-2012 50 :
A2160 Micro Surfacing Type 2 4| Aug-20-2012 | Aug-20-2012 an| 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
A4840 Pavement Markings (Long Line) 0 Aug-20-2012 | Aug-20-2012 441
Fritch Fortress Road (3 Pullouts, 1 Turn Lane) n-
| A2130  Apply Surface Treatment , Designation 1C 0 Aug-18-2012 | Aug-18-2012 3
| A2120 Fog Seal 0| Aug-20-2012 | Aug-20-2012 50
" Fritch Fortress Dump Station 557 JUN-12-2012  Aug-20-2012 446 | | ———————
A2250 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 | Jun-12-2012 553 | Flexible Pavement Full Depth Patch, Type 2
A2240 Crack Cleaning & Sealing (Mile) 1 Juk12-2012 | Jul-13-2012 316 [ Crack Cleaning & Sealing (Mile)
A2210 Micro Surfacing Type 2 1/ Aug-20-2012 | Aug-20-2012 49
A5470 Pavement Markings (Hand Work) 0 Aug-20-2012 | Aug-20-2012 446
Fritch Fortress Parking 563 Jun-12-2012  Aug-21-2012 440 |\ ———————
A2300 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 | Jun-12-2012 554 | Flexible Pavement Full Depth Patch, Type 2
A2290 Crack Cleaning & Sealing (Mile) 2 Jul-13-2012 | Jul-13-2012 316 I Crack Cleaning & Sealing (Mile)
A2260 Micro Surfacing Type 2 6 Aug-20-2012 | Aug-20-2012 49
A5320 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 440
A5310 Pavement Markings (Hand Work) 0 Aug-21-2012 | Aug-21-2012 40 N B R R e
Amphitheater Road 563 Jun-12-2012 Aug_21_2012 440 —
A2350 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 | Jun-12-2012 556 | Flexible Pavement Full Depth Patch, Type 2
A2340 Crack Cleaning & Sealing (Mile) 4 Jul-13-2012 | Jul-13-2012 316 [ Crack Cleaning & Sealing (Mile)
A2330 Apply Surface Treatment , Designation 1C 5 Aug-18-2012 | Aug-20-2012 53
A2320 Fog Seal 5 Aug-20-2012  Aug-20-2012 sof N B R R e
A4960 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 440
Fritch Fortress Amphitheater Road (1 Pullout) ”-
A2380 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012
| A2370 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50
~ Amphitheater Stage Road 465 Jun-23-201:  Aug-21-2012 440 e ———
A2450 Flexible Pavement Full Depth Patch, Type 2 6 Jun-23-201: | Jun-25-201: I Flexible Pavement Full Depth Patch, Type 2
A2410 Micro Surfacing Type 2 0 Aug-21-2012 | Aug-21-2012 49 |
A5160 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 440
A5150 Pavement Markings (Hand Work) 0 Aug-21-2012 | Aug-21-2012 440
Amphitheater Parking 469 Jun-23-201: Aug-22-2012 430  pe—— ————————
A2500 Flexible Pavement Full Depth Patch, Type 2 3 Jun-23-201: | Jun-25-201: I Flexible PavementiFuII Depth Patch, Type 2
A2490 Crack Cleaning & Sealing (Mile) 4 Jul-13-2012 | Jul-13-2012 316 1 0 Crack Cleaning & Sealing (Mile)
A2460 Micro Surfacing Type 2 10 Aug-21-2012 | Aug-21-2012 49
A5240 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 430
A5230 Pavement Markings (Hand Work) 0 Aug-22-2012 | Aug-22-2012 430
Amphitheater Overflow Parking 573 Jun-12-2012  Aug-22-2012 430
A2550 Flexible Pavement Full Depth Patch, Type 2 3 Jun-12-2012  Jun-12-2012 560 [ Flexible Pavement Full Depth Patch, Type 2

I Actual Work
[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary

€ Milestone
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Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

sim| T|w|T[F [s

s|m| T|w| T|F|s

TlWITIFIS

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

slm[ T|W| T[Fri| s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

SIMITIWlT

I Micro Surfacing Type 2
| Pavement Markings (Hand Work)
Aug-22-2012, Fritch Fortress |

Aug-20-2012, Fritch Fortress Road :

0 Apply Surface Treatment , Designation 1C
0 Fog Seal !
0 Micro Surfacing Type 2
| Pavement Markings (Long Line)
Wy Aug-20-2012, Fritch Fortress Road (3 Pullouts, 1 Turn Lane)
| Apply Surface Treatment , Designation 1C

| Fog Seal
— AUg 20 2012 FrltCh FOrtreSS DUmp Statlon

| Micro Surfacing Type 2

| Pavement Markings (Hand Work)
— AUg 21 2012 FrltCh FOrtreSS Parkmg

0 Micro Surfacing Type 2

| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)
— AUg -21- 2012 Amphltheater ROad

[ Apply Surface Treatment , De3|gnat|on 1C
0 Fog Seal
| Pavement Markings (Long Line)
V¥ Aug-21-2012, Fritch FortressAmpI%litheater Road (1 Pullout)
| Apply Surface Treatment , Designatiod 1C

| Fog Seal
— Aug 21 2012 Amphltheater Stage Road

| Micro Surfacing Type 2
| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)
— AUg -22- 2012 Amphltheater Parklng

O Micro Surfacing Type 2

| Pavement Markings (Long Line>

| Pavement Markings (Hand Work)
— Aug-22-2012, Amphitheater Overflow Parking

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

I Actual Work I Critical Remaining Work V==Y S,mmary
[ Remaining Work 4 € Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A2540 Crack Cleaning & Sealing (Mile) 1 Juk13-2012 | Jul-14-2012 316 | [ Crack Cleaning & Sealing (Mile)
A2510 Micro Surfacing Type 2 0 Aug-22-2012 | Aug-22-2012 49
A5260 Pavement Markings (Long Line) 0 Aug-22-2012  Aug-22-2012 430 " B BE B B
A5250 Pavement Markings (Hand Work) 0 Aug-22-2012 | Aug-22-2012 430
Picnic Road 564 Jun-12-2012 Aug_21_2012 436 —
A2600 Flexible Pavement Full Depth Patch, Type 2 0/ Jun-12-2012 | Jun-12-2012 561 | Flexible Pavement Full Depth Patch, Type 2 ‘
A2590 Crack Cleaning & Sealing (Mile) 2 Jul-14-2012 | Jul-14-2012 316 I Crack Cleaning & Sealing (Mile)
A2580 Apply Surface Treatment , Designation 1C 4| Aug-20-2012 | Aug-20-2012 s4|
A2570 Fog Seal 4 Aug-21-2012 | Aug-21-2012 50
A5000 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 436
A4990 Pavement Markings (Hand Work) 0 Aug-21-2012 | Aug-21-2012 436
Fritch Fortress Picnic Road ( 1 Approach) n
| A2630  Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55 :
| A2620 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50
 Comfort Station Parking "A" 324 Jul-14-2012 | Aug-22-2012 430 P
A2690 Crack Cleaning & Sealing (Mile) 1 Juk14-2012 | Jul-14-2012 316 | Crack Cleaning & Sealing (Mile)
A2660 Micro Surfacing Type 2 0 Aug-22-2012 | Aug-22-2012 49
A5270 Pavement Markings (Hand Work) 0 Aug-22-2012 | Aug-22-2012 430
Comfort Station Parking "B" 325 Jul-14-2012 | Aug-22-2012 429 P
A2740 Crack Cleaning & Sealing (Mile) 1 Juk14-2012 | Jul-14-2012 316 I Crack Cleaning & Sealing (Mile)
A2710 Micro Surfacing Type 2 0 Aug-22-2012 | Aug-22-2012 49
A5290 Pavement Markings (Hand Work) 1) Aug-22-2012 | Aug-22-2012 429
Fritch Fortress Picnic Parking "A" 8 Aug-20-2012  Aug-21-2012 436
A2780 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55
A2770 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50
A5340 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 436
A5330 Pavement Markings (Hand Work) 0 Aug-21-2012 | Aug-21-2012 436
Fritch Fortress Picnic Parking "B" 317 Jul-14-2012 | Aug-21-2012 43| N ——————————
A2840 Crack Cleaning & Sealing (Mile) 1 Juk14-2012 | Jul-14-2012 316 | Crack Cleaning & Sealing (Mile)
A2830 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55
A2820 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50
A5360 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 436
Fritch Fortress Picnic Parking "C" 8 Aug-20-2012 Aug-21-2012 436
A2880 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55
A2870 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50
A5380 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 436
Fritch Fortress Picnic Parking "D" 8 Aug-20-2012  Aug-21-2012 436
A2930 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55
A2920 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50
A5400 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 436
Fritch Fortress Picnic Parking "E" 8 Aug-20-2012  Aug-21-2012 436
A2980 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55
A2970 Fog Seal 0 Aug-21-2012 | Aug-21-2012 501
A5420 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 436
Fritch Fortress Picnic Parking "F" 317 Juk14-2012  Aug-21-2012 436 N —
A3040 Crack Cleaning & Sealing (Mile) 1 Juk14-2012 | Jul-14-2012 316 | Crack Cleaning & Sealing (Mile)
A3030 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55

I Actual Work
[ Remaining Work 4

€ Milestone

I Critical Remaining Work V==Y S,mmary
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

TIW|T|F[s s|m| T|w|T[F[s
| Micro Surfacing Type 2

| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)
— AUg -21- 2012 Picnic Road

0 Apply Surface Treatment , De3|gnat|on 1C

0 Fog Seal

| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)
V¥ Aug-21-2012, Fritch Fortress Picn:ic Road ( 1 Approach)
| Apply Surface Treatment , Designatiop 1C

| Fog Seal
— Aug-22-2012, Comfort Station Parklng "A"

| Micro Surfacing Type 2
| Pavement Markings (Hand Work)
— AUg 22 2012 COmert Statlon Parkmg "B"

| Micro Surfacing Type 2
| Pavement Markings (Hand Wonj'k)
V=¥ Aug-21-2012, Fritch Fortress Picnic Parking "A"
| Apply Surface Treatment , De3|gnat|on 1C
| Fog Seal
| Pavement Markings (Long Line)
| Pavement Markings (Hand Work): :
— Aug-21-2012, Fritch Fortress Plcnic Parking "B"

| Apply Surface Treatment , Designatiofn 1C

| Fog Seal !

| Pavement Markings (Long Line)
V¥ Aug-21-2012, Fritch Fortress Picnic Parking "C"
| Apply Surface Treatment , DeS|gnat|on 1C

| Fog Seal

| Pavement Markings (Long Line) |
V=¥ Aug-21-2012, Fritch Fortress Picnjc Parking "D"
| Apply Surface Treatment , Designatioh 1C

| Fog Seal !

| Pavement Markings (Long Line)
V™% Aug-21-2012, Fritch Fortress Picn:ic Parking "E"
| Apply Surface Treatment , Designation 1C

| Fog Seal

| Pavement Markings (Long Line)
— Aug-21-2012, Fritch Fortress Plcn;c Parking "F"

| Apply Surface Treatment , Designatioh 1C

slm[ T|W| T[Fri| s

SIMITIWlT
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Schedule "A" Lake Meredith... Classic WBS Layout | Jul-8-2012 19:58
Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A3020 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50 1
A5440 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 436
Fritch Fortress Picnic Parking "G" 8 Aug-20-2012 Aug-21-2012 436
A3080 Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55
A3070 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50
A5460 Pavement Markings (Long Line) 0 Aug-21-2012 | Aug-21-2012 436 N D R B e
Sanford Yank Road 465 Jun_25_201: Aug_22_2012 427 —
A3150 Flexible Pavement Full Depth Patch, Type 2 48 Jun-25-201: | Jul-5-2012 A _ Flexible Pavement Full Depth Patch, Type 2
A3140 Crack Cleaning & Sealing (Mile) 6 Jul-14-2012 | Jul-14-2012 316 0 Crack Cleaning & Sealing (Mile)
A3130 Apply Surface Treatment , Designation 1C 3 Aug-20-2012 | Aug-20-2012 s5 N B R R e
A3120 Fog Seal 3| Aug-21-2012 | Aug-21-2012 50
A3110 Micro Surfacing Type 2 3 Aug-22-2012 | Aug-22-2012 49
A4810 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 427
Sanford Yank Road 3 Approches n
| A3180  Apply Surface Treatment , Designation 1C 0 Aug-20-2012 | Aug-20-2012 55 3
| A3170 Fog Seal 0 Aug-21-2012 | Aug-21-2012 50
_.Sa nford Ya nk Campground Loop 570 Jun_12_2012 Aug_22_2012 430 —
A3250 Flexible Pavement Full Depth Patch, Type 2 3 Jun-12-2012 | Jun-12-2012 568 [ Flexible Pavement Full Depth Patch, Type 2 |
A3240 Crack Cleaning & Sealing (Mile) 3 Jul-14-2012 | Jul-16-2012 316 [ Crack Cleaning & Sealing (Mile)
A3230 Apply Surface Treatment , Designation 1C 3 Aug-20-2012 | Aug-21-2012 550
A3220 Fog Seal 3| Aug-21-2012 | Aug-21-2012 50
A5080 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 430
A5070 Pavement Markings (Hand Work) 0 Aug-22-2012 | Aug-22-2012 430
Sanford Yank Upper Marina Parking 327 Jul-16-2012 | Aug-23-2012 417 N —
A3290 Crack Cleaning & Sealing (Mile) 5 Ju-16-2012 | Jul-16-2012 36| e 0 Crack Cleaning & Sealing (Mile)
A5940 Fog Seal 2| Aug-22-2012 | Aug-22-2012 50
A3260 Micro Surfacing Type 2 10 Aug-22-2012 | Aug-23-2012 49
A5570 Pavement Markings (Long Line) 0 Aug-23-2012 | Aug-23-2012 417
A5560 Pavement Markings (Hand Work) 0 Aug-23-2012 | Aug-23-2012 417
Sanford Yank Lower Marina Parking 324 Jul-16-2012  Aug-23-2012 45| Y N —————————
A3340 Crack Cleaning & Sealing (Mile) 1 Juk16-2012 | Jul-16-2012 316 | Crack Cleaning & Sealing (Mile)
A3310 Micro Surfacing Type 2 2 Aug-23-2012 | Aug-23-2012 49
A5590 Pavement Markings (Long Line) 0 Aug-23-2012 | Aug-23-2012 415
A5580 Pavement Markings (Hand Work) 0 Aug-23-2012 | Aug-23-2012 415
Sanford Yank Comfort Station Parking 310 Jul-16-2012  Aug-22-2012 a28| N —————————
A3390 Crack Cleaning & Sealing (Mile) 1 Juk16-2012 | Jul-16-2012 316 I Crack Cleaning & Sealing (Mile)
A3380 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 | Aug-21-2012 71
A3370 Fog Seal 0 Aug-22-2012 | Aug-22-2012 398
A5600 Pavement Markings (Hand Work) 0 Aug-22-2012 | Aug-22-2012 428
Sanford Yank Campground Parking "A" 570 Jun-12-2012  Aug-22-2012 | ———————
A3450 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 | Jun-12-2012 570 | Flexible Pavement Full Depth Patch, Type 2
A3440 Crack Cleaning & Sealing (Mile) 1 Jun-12-2012 | Jun-12-2012 630 | Crack Cleaning & Sealing (Mile)
A3430 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 | Aug-21-2012 71
A3420 Fog Seal 0 Aug-22-2012 | Aug-22-2012 398
A5630 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 428
Sanford Yank Campground Parking "B" 309 Juk16-2012  Aug-22-2012 428 N —

I Actual Work I Critical Remaining Work V==Y S,mmary
[ Remaining Work 4 € Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

| Pavement Markings (Long Line)
V=¥ Aug-21-2012, Fritch Fortress Picnic Parking "G"
| Apply Surface Treatment , Desrgnatron 1C
| Fog Seal

: Aug-22-2012, Sanford Yank Road

[ Apply Surface Treatment , Desrgnatron 1C
[ Fog Seal
[ Micro Surfacing Type 2
| Pavement Markings (Long Liné)
V¥ Aug-21-2012, Sanford Yank Road 3 Approches
| Apply Surface Treatment , Desrgnatron 1C

| Fog Seal
— AUg 22 2012 Sanford Yank Campground LOOp

[ Apply Surface Treatment , Desrgnatron 1C
[ Fog Seal

| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

I Fog Seal
1 Micro Surfacing Type 2

| Pavement Markings (Long lLine)
| Pavement Markings (Hand Work)

I Micro Surfacing Type 2
| Pavement Markings (Long Line)

| Pavement Markings (Hand ! Work)
— AUg -22- 2012 Sanford Yank Comfort Statlon Parklng

| Apply Surface Treatment , Designajtion 1C
| Fog Seal
| Pavement Markings (Hand Work)

| Apply Surface Treatment , DeS|gnat|on 1C
| Fog Seal
| Pavement Markings (Long Llne)
Aug-22-2012, Sanford Yank Campground Parking "B"

— AUg -23- 2012 Sanford Yank Upper Marina Parklng

Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28
T[W[T[F[S s|M|T|W|T|F|s s|M|T|W|T|F|s s|M||T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T
‘ Fog Seal ‘ ‘ ‘

R R N | PavementMarkings (Long Line) @

—v ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ Aug-23-2012, ’ééh’fb}a\’/éh’i{ Lower Marina Parking

— Aug -22- 2012 Sanford Yank Campground Parklng "A"

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

I Actual Work I Critical Remaining Work V==Y S,mmary
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Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A3490 Crack Cleaning & Sealing (Mile) 1 Juk16-2012 | Jul-16-2012 316 | | Crack Cleaning & Sealing (Mile)
A3480 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 | Aug-21-2012 71
A3470 Fog Seal 0 Aug-22-2012 ' Aug-22-2012 398
A5650 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 48] N B R R e
Sanford Yank Campground Parking "C" 309 Jul-16-2012  Aug-22-2012 428 P
A3540 Crack Cleaning & Sealing (Mile) 1 Juk16-2012 | Jul-16-2012 316 | Crack Cleaning & Sealing (Mile)
A3530 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 | Aug-21-2012 71
A3520 Fog Seal 0| Aug-22-2012 ' Aug-22-2012 398
A5670 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 48] N B R R e
Cedar Canyon Access Road 310 Jul-16-2012 | Aug-22-2012 426 N —
A1130 Crack Cleaning & Sealing (Mile) 2 Jul-16-2012 | Jul-17-2012 316 [ Crack Cleaning & Sealing (Mile)
A1120 Apply Surface Treatment , Designation 1C 2 Aug-21-2012 | Aug-21-2012 71
A1110 Fog Seal 2| Aug-22-2012 | Aug-22-2012 se8 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
A4980 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 426
A4970 Pavement Markings (Hand Work) 0 Aug-22-2012 | Aug-22-2012 426
Cedar Canyon Parking 326 Jul-17-2012  Aug-24-2012 408 P —
A1180 Crack Cleaning & Sealing (Mile) 3 Jul-17-2012 | Jul-17-2012 316 [ Crack Cleaning & Sealing (Mile)
A1150 Micro Surfacing Type 2 7 Aug-23-2012 | Aug-24-2012 49| N D R B e
A5490 Pavement Markings (Long Line) 0 Aug-24-2012 | Aug-24-2012 408
A5480 Pavement Markings (Hand Work) 0 Aug-24-2012 | Aug-24-2012 408
Cedar Canyon OVerﬂOW Parkng 574 Jun-12-2012 Aug_22_2012 424 —
A1240 Flexible Pavement Full Depth Patch, Type 2 0 Jun-12-2012 | Jun-12-2012 570 | Flexible Pavement Full Depth Patch, Type 2
A1230 Crack Cleaning & Sealing (Mile) 2 Juk17-2012 | Jul-17-2012 36 N B R B | Crack Cleaning & Sealing (Mile)
A1220 Apply Surface Treatment , Designation 1C 2 Aug-21-2012 | Aug-21-2012 71
A1210 Fog Seal 2| Aug-22-2012 | Aug-22-2012 398
A5510 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 424
A5500 Pavement Markings (Hand Work) 0 Aug-22-2012 | Aug-22-2012 424
Cedar Canyon RV Dump Station 323 Juk17-2012  Aug-24-2012 ] " B B B P —————
A1280 Crack Cleaning & Sealing (Mile) 1 Juk17-2012 | Jul-17-2012 316 I Crack Cleaning & Sealing (Mile)
A1250 Micro Surfacing Type 2 1| Aug-24-2012 | Aug-24-2012 49
Cedar Canyon Kiosk Parking 305 Juk17-2012  Aug-22-2012 398 N —
A1330 Crack Cleaning & Sealing (Mile) 1 Juk17-2012 | Jul-17-2012 316 | Crack Cleaning & Sealing (Mile)
A1320 Apply Surface Treatment , Designation 1C 0 Aug-21-2012 | Aug-21-2012 v [ 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
A1310 Fog Seal 0 Aug-22-2012 | Aug-22-2012 398
Cedar Canyon Ranger Station Parking 438 Jun-29-201: Aug-24-2012 402 N —
A1390 Flexible Pavement Full Depth Patch, Type 2 11 Jun-29-201: | Jun-29-201: | Flexible Pavement Full Depth Patch, Type 2
A1380 Crack Cleaning & Sealing (Mile) 2 Jul-17-2012 | Jul-17-2012 316 ! I Crack Cleaning & Sealing (Mile)
A1370 Apply Surface Treatment , Designation 1C 2 Aug-21-2012 | Aug-21-2012 ZIN D B B BN N B 200 N
A1350 Micro Surfacing Type 2 5 Aug-24-2012  Aug-24-2012 49
A5840 Pavement Markings (Hand Work) 0 Aug-24-2012 | Aug-24-2012 402
Cedar Canyon Maintence Area 432 Jun-25-201:  Aug-25-2012 397 '
A1440 Flexible Pavement Full Depth Patch, Type 2 83 Jun-25-201. | Jun-29-201: I Flcxible Pavement Full Depth Patch, Type 2
A1430 Crack Cleaning & Sealing (Mile) 2/ Jul-17-2012 | Jul-18-2012 e I:ICrackCIeanmg&Sealmg(Mne) 7777777777
A1400 Micro Surfacing Type 2 5 Aug-24-2012  Aug-25-2012 49 !
A5850 Pavement Markings (Hand Work) 0 Aug-25-2012 | Aug-25-2012 397

I Actual Work
[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary

€ Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

TlWITIFIS

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|M|T|W|T|Fls

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

slm[ T|W| T[Fri| s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

SIMITIWlT

| Apply Surface Treatment , Designation 1C
| Fog Seal :

| Pavement Markings (Long Llne)
— AUg 22 2012 Sanford Yank Campground Parklng llC"

| Apply Surface Treatment , Designeition 1C
| Fog Seal :

‘ | Pavement Markings (Long Llne)
‘ Aug-22-2012, Cedar CanyonAooess Road
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ",,AE’E"}’,,S}{r,f?,o?,,Tf??,‘T‘?[‘,t,,'?9?9[‘?,“,9’11,9,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, RN S ISR SRR NSRS
I Fog Seal
| Pavement Markings (Long Llne)
| Pavement Markings (Hand Work)

— AUg -24- 2012 Cedar Canyon Parklng

[J Micro Surfacing Type 2
| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)
— AUg -22- 2012 Cedar Canyon Overflow Parkng

I Apply Surface Treatment , Designejation 1C
[ Fog Seal
| Pavement Markings (Long Liné)
| Pavement Markings (Hand Work)

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

— AUg -24- 2012 Cedar Canyon RV Dump Station

| Micro Surfacing Type 2

— AUg 22 2012 Cedar Canyon KlOSk Parklng

’""’""’""’""’""’""’""’""’""’""’""’""’""’"’i"/&;Sbiy"s}ljr’féc’é’fré’é{rhéh’{’b’és]gh’étiér}’i’c ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
| Fog Seal ‘

— AUg 24 2012 Cedar Canyon Ranger Statlon Parklng

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

I Apply Surface Treatment , DeS|gnat|on 1C

0 Micro Surfacing Type 2

| Pavement Markings (Hand Work)
— Aug-25-2012, Cedar Canyon Maintence Area

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

O Micro Surfacing Type 2
| Pavement Markings (Hand Work)

I Actual Work I Critical Remaining Work V==Y S,mmary Page 12 of 38
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Schedule "A" Lake Meredith... Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Floati[ T W[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
Water Authority Road 324 Jul-6-2012A Aug-22-2012 422 :

A3600 Flexible Pavement Full Depth Patch, Type 2 6 Jul-6-2012A | Jul-6-2012 A | Flexible Pavement Full Depth Patch, Type 2

A3590 Crack Cleaning & Sealing (Mile) 5 Ju-18-2012 | Jul-18-2012 36 | 0 Crack Cleaning & Sealing (Mile)

A3580 Apply Surface Treatment , Designation 1C 2 Aug-21-2012 | Aug-21-2012 71 :

A3570 Fog Seal 2| Aug-22-2012 | Aug-22-2012 398

A5180 Pavement Markings (Long Line) 0 Aug-22-2012 | Aug-22-2012 422

A5170 Pavement Markings (Hand Work) 0 Aug-22-2012 | Aug-22-2012 422

Water Authority Road Pull Outs 8 Aug-22-2012 Aug-22-2012 38|
A3630 Apply Surface Treatment , Designation 1C 0 Aug-22-2012 | Aug-22-2012 71
A3620 Fog Seal 0| Aug-22-2012 | Aug-22-2012 398

A3700 Flexible Pavement Full Depth Patch, Type 2 4 Jul-6-2012A | Jul-6-2012A | Flexible Pavement Full Depth Patch, Type 2

A3690 Crack Cleaning & Sealing (Mile) 2 Ju-18-2012 | Jul-18-2012 36 N R | Crack Cleaning & Sealing (Mile)

A3680 Apply Surface Treatment , Designation 1C 1) Aug-22-2012 | Aug-22-2012 71 ‘

A3670 Fog Seal 1| Aug-22-2012 | Aug-22-2012 398

A3750 Flexible Pavement Full Depth Patch, Type 2 3 Jul-6-2012A | Jul-6-2012 A | Flexible Pavement Full Depth Patch, Type 2

A3740 Crack Cleaning & Sealing (Mile) 1 Jul-18-2012 | Jul-18-2012 6 .| CrackCleaning & Sealing (Mile)

A3730 Apply Surface Treatment , Designation 1C 2 Aug-22-2012 | Aug-22-2012 71

A3720 Fog Seal 2| Aug-22-2012 | Aug-23-2012 398

Spring Canyon Road 600 Jun-11-2012  Aug-23-2012 416 1
A4790 Sealing Cracks & Joints (ILen Ft) 0 Jun-11-2012 | Jun-11-2012 = 1016|l Sealing Cracks & Joints (ILen Ft)
A3780 Apply Surface Treatment , Designation 1C 3 Aug-22-2012 | Aug-22-2012 71
A3770 Fog Seal 3| Aug-23-2012 | Aug-23-2012 398
A5120 Pavement Markings (Long Line) 0 Aug-23-2012 | Aug-23-2012 416 ‘

Spring Canyon Stl“lng Basin Road 586 Jun_12_2012 Aug_23_2012 412 —
A3850 Flexible Pavement Full Depth Patch, Type 2 2 Jun-12-2012  Jun-12-2012 570| | Flexible Pavement Full Depth Patch, Type2 N B R R e
A3840 Crack Cleaning & Sealing (Mile) 5 Jul-18-2012 | Jul-19-2012 316 [ Crack Cleaning & Sealing (Mile)
A3830 Apply Surface Treatment , Designation 1C 4| Aug-22-2012 | Aug-22-2012 71 !

A3820 Fog Seal 4| Aug-23-2012 | Aug-23-2012 398
A5020 Pavement Markings (Long Line) 0 Aug-23-2012 | Aug-23-2012 412

Spring Canyon North View Point Road 340 Ju-7-2012A Aug-25-2012  3e2| B B P ——————————
A3900 Flexible Pavement Full Depth Patch, Type 2 9 Jul-7-2012A | Jul-7-2012 A | Flexible Pavement Full Depth Patch, Type 2
A3890 Crack Cleaning & Sealing (Mile) 4 Jul-19-2012 | Jul-19-2012 316 [ Crack Cleaning & Sealing (Mile)
A3880 Apply Surface Treatment , Designation 1C 1 Aug-23-2012 | Aug-23-2012 71 :

A3860 Micro Surfacing Type 2 5 Aug-25-2012  Aug-25-2012 49
A5030 Pavement Markings (Hand Work) 0 Aug-25-2012 | Aug-25-2012 2 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

Spring Canyon North View Point Parking 319 Jul-19-2012  Aug-25-2012 49 N
A3940 Crack Cleaning & Sealing (Mile) 2 Jul-19-2012 | Jul-19-2012 316 I Crack Cleaning & Sealing (Mile)
A3930 Apply Surface Treatment , Designation 1C 1 Aug-23-2012 | Aug-23-2012 71 :

A3910 Micro Surfacing Type 2 1| Aug-25-2012 | Aug-25-2012 49

Spring Canyon Parking "A" 1/ Aug-25-2012  Aug-27-2012 I D B B B B B I
A3960 Micro Surfacing Type 2 1| Aug-25-2012 | Aug-25-2012 49
A5860 Pavement Markings (Hand Work) 0 Aug-27-2012 | Aug-27-2012 390

Spring Canyon Parking "B" 1 Aug-27-2012 Aug-27-2012 389

I Actual Work I Critical Remaining Work V==Y S,mmary Page 13 of 38 *
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

TIW|T|F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

slm[ T|W| T[Fri| s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

SIMITIWlT

Aug-22-2012, Water Authority; Road

I Apply Surface Treatment , Desigr;ation 1C
I Fog Seal
| Pavement Markings (Long Line)
| Pavement Markings (Hand W(;‘;rk)
”””””””””””””””””””””””””””””””””””” W Aug-22-2012, Water AuthorityRoad Pull Outs
| Apply Surface Treatment , De3|gnat|on 1C

| Fog Seal
— AUg 22 2012 Government Bqat DOCk Road

| Apply Surface Treatment , De3|gnat|on 1C
I Fog Seal
— AUg -23- 2012 Aqueduct Road

I Apply Surface Treatment , Designation 1C

[ Fog Seal
Aug-27 2012 Spring Canyon

I Aug-23-2012, Spring Canyon Road

[ Apply Surface Treatment , Desfignation 1C

[ Fog Seal

| Pavement Markings (Long Llne)
— Aug-23-2012, Spring Canyon Stilling Basin Road

I Apply Surface Treatment , Deslgnatlon 1C
I Fog Seal

| Pavement Markings (Long Llne)

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

— Aug -25- 2012 Sprlng Canyon North View Point Road

I Apply Surface Treatment , [:Designation 1C
0 Micro Surfacing Type 2

| Pavement Markings (Hand Work)
— AUg -25- 2012 Sprlng Canyon North View Point Parklng

| Apply Surface Treatment , [:Designation 1C
I Micro Surfacing Type 2
””””””””””””””””””””””””””””””””””””””””””””””””””” W=y Aug-27-2012,Spring Canyon Parking "A"
I Micro Surfacing Typ:e2
| Pavement Markings (Hand Work)

v Aug-27-2012,§Spring Canyon Parking "B"
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Schedule "A" Lake Meredith... Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]

A4010 Micro Surfacing Type 2 1) Aug-27-2012 | Aug-27-2012 49 ‘
A5870 Pavement Markings (Hand Work) 0 Aug-27-2012 | Aug-27-2012 3go|

Spring Canyon Parking "C" 1 Aug-27-2012 Aug-27-2012 388
A4060 Micro Surfacing Type 2 1) Aug-27-2012 | Aug-27-2012 49
A5880 Pavement Markings (Hand Work) 0 Aug-27-2012 | Aug-27-2012 388

Spring Canyon Parking "D" 1 Aug-27-2012 Aug-27-2012 387
A4110 Micro Surfacing Type 2 1) Aug-27-2012 | Aug-27-2012 I B D B B B D 0 [
A5890 Pavement Markings (Hand Work) 0 Aug-27-2012 | Aug-27-2012 387

Spring Canyon Parking "E" 1 Aug-27-2012 Aug-27-2012 386
A4160 Micro Surfacing Type 2 1) Aug-27-2012 | Aug-27-2012 49
A5900 Pavement Markings (Hand Work) 0 Aug-27-2012 | Aug-27-2012 386 |

Spring Canyon Parking "F" 1 Aug-27-2012 Aug-27-2012 35|
A4210 Micro Surfacing Type 2 1) Aug-27-2012 | Aug-27-2012 49
A5910 Pavement Markings (Hand Work) 0 Aug-27-2012 | Aug-27-2012 385 !

Spring Canyon Kiosk Parking 325 Jul19-2012 | Aug-27-2012 383 N —
A4290 Crack Cleaning & Sealing (Mile) 1 Juk19-2012 | Jul-19-2012 316 I Crack Cleaning & Sealing (Mile)
A4260 Micro Surfacing Type 2 2 Aug-27-2012 | Aug-27-2012 I B D BN BN D D [
A5690 Pavement Markings (Long Line) 0 Aug-27-2012 | Aug-27-2012 383
A5680 Pavement Markings (Hand Work) 0 Aug-27-2012 | Aug-27-2012 383

Bugbee Access Road 606 Jun-11-201Z | Aug-24-2012 410 ,

A4800 Sealing Cracks & Joints (ILen Ft) 3 Jun-11-2012 | Jun-11-2012 1014 |0 Sealing Cracks & Joints (ILen Ft) :
A4350 Flexible Pavement Full Depth Patch, Type 2 8 Jul-7-2012A | Jul-7-2012 A | Flexible Pavement Full Depth Patch, Type 2
A4340 Crack Cleaning & Sealing (Mile) 3 Jul-19-2012 | Jul-20-2012 316 [ Crack Cleaning & Sealing (Mile)
A4330 Apply Surface Treatment , Designation 1C 2 Aug-23-2012 | Aug-23-2012 71 !
A4320 Fog Seal 2 Aug-23-2012 | Aug-23-2012 398
A5100 Pavement Markings (Long Line) 0 Aug-24-2012 | Aug-24-2012 40|
A5090 Pavement Markings (Hand Work) 0 Aug-24-2012 | Aug-24-2012 410
Bugbee Access Road ( 2 Pullouts) ‘

]W Apply Surface Treatment , Designation 1C 0 Aug-23-2012 | Aug-23-2012 71

| A4370 Fog Seal 0 Aug-24-2012 | Aug-24-2012 398

" Bugbee Picnic Area 295 Juk20-2012 Aug-24-2012 398 T D D P —————

A4440 Crack Cleaning & Sealing (Mile) 1 Jul-20-2012 | Jul-20-2012 316 I Crack Cleaning & Sealing (Mile)
A4430 Apply Surface Treatment , Designation 1C 0 Aug-23-2012 | Aug-23-2012 71 ‘
A4420 Fog Seal 0 Aug-24-2012 | Aug-24-2012 398 !

Blue West Access Road 399 Juk9-2012  Aug-24-2012 407 5 B B N ——————————
A4500 Flexible Pavement Full Depth Patch, Type 2 10 Jul-9-2012* | Jul-9-2012 380 O Flexible Pavement Full Depth Patch, Type 2
A4490 Crack Cleaning & Sealing (Mile) 6 Jul-20-2012 | Jul-20-2012 316 0 Crack Cleaning & Sealing (Mile)
A4480 Apply Surface Treatment , Designation 1C 3/ Aug-23-2012 | Aug-23-2012 71 ‘
A4470 Fog Seal 3| Aug-24-2012 | Aug-24-2012 398 |
A4860 Pavement Markings (Long Line) 0 Aug-24-2012 | Aug-24-2012 407

Blue West Picnic Road 391 Jul-9-2012 Aug-24-2012 406 |
A4550 Flexible Pavement Full Depth Patch, Type 2 2| Jul-9-2012 Jul-10-2012 380 [ Flexible Pavement Full Depth Patch, Type 2
A4540 Crack Cleaning & Sealing (Mile) 3/ Jul-20-2012 | Jul-21-2012 316 [ Crack Cleaning & Sealing (Mile)
A4530 Apply Surface Treatment , Designation 1C 1 Aug-23-2012 | Aug-23-2012 71 !
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Schedule "A" Lake Meredith... | Classic WBS Layout | Jul-8-2012 19:58

Jur29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28
TIW| T|F|s|s|m|T|w|T[F|s|s|[m|T[w|T[F[s|s[m|T{w|T[F|S S[:\/IIT[W[TIFIS simM| T|w| T[F|s|s|[m|T{w|T[F|s|s[m| T{w|T[F[s|s[m|[T|w|T|F[s][s|m|T|w|[T[Fr|s|s|m|T|w|T[Fr|s]|s|m]|T|w|T|Fr[s|s[m|T[w[T|Fri{s|s[m|T|w[T
‘ Micro Surfacing Type 2 ‘ ‘
IPavementMarklngs(HandWork) ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’

v Aug-27-2012,3 Spring Canyon Parking "C"

I Micro Surfacing Type 2

| Pavement Markings (Hand Work)
v Aug-27-2012} Spring Canyon Parking "D"
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ | McroSurfacing Type 2 e
| Pavement Ma:rkings (Hand Work)
¥ Aug-27-2012; Spring Canyon Parking "E"
| Micro Surfacifg Type 2
| Pavement Markings (Hand Work)
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ ¥ Aug-27-2012, Spring Canyon Parking "F" e
I Micro Surfacing Type 2
| Pavement Marklngs (Hand Work)
— AUg -27- 2012 Sprlng Canyon Kiosk Parklng
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ IMlcroSurfacmgTypeZ
| Pavement M@rklngs (Long Line)
| Pavement Markings (Hand Work)
Aug-24-2012, Bugbee

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

I Apply Surface Treatment , De3|gnat|on 1C
[ Fog Seal
IPavementMarklngs(LongLlne) ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
| Pavement Markings (Hand Work)
V¥ Aug-24-2012, Bugbee A(jyoess Road ( 2 Pullouts)
| Apply Surface Treatment , Designation 1C
| Fog Seal

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

— Aug -24- 2012 Bugbee P|Cn|CArea

| Apply Surface Treatment , Designation 1C
| Fog Seal
Aug-24-2012, Blue West

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

Aug-24-2012, Blue Wesft Access Road

I Apply Surface Treatment , besignation 1C
I Fog Seal !

| Pavement Markings (Long Line)
— AUg -24- 2012 Blue West Picnic Road

| Apply Surface Treatment , Designation 1C
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Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A4520 Fog Seal 1/ Aug-24-2012 | Aug-24-2012 398 |
A5060 Pavement Markings (Long Line) 0 Aug-24-2012 | Aug-24-2012 406
A5050 Pavement Markings (Hand Work) 0 Aug-24-2012 | Aug-24-2012 406
Blue West Upper Parking 290 Jul-21-2012 | Aug-24-2012 398 ! e
A4590 Crack Cleaning & Sealing (Mile) 10| Jul-21-2012 | Jul-23-2012 316 [ Crack Cleaning & Sealing
A4580 Apply Surface Treatment , Designation 1C 1) Aug-23-2012 | Aug-23-2012 v N D R B e
A4570 Fog Seal 1/ Aug-24-2012 | Aug-24-2012 398
Plum Creek Access Road 398 Jul-10-2012  Aug-25-2012 397 N —
A4650 Flexible Pavement Full Depth Patch, Type 2 46 Jul-10-2012 | Jul-14-2012 380 [ Flexible Pavement Full Depth Patch, Type 2
A4640 Crack Cleaning & Sealing (Mile) 8 Jul-23-2012 | Jul-24-2012 36 S [O CrackCleaning & Se:
A4630 Apply Surface Treatment , Designation 1C 7 Aug-23-2012 | Aug-24-2012 71
A4620 Fog Seal 7| Aug-24-2012 | Aug-25-2012 397 :
A4880 Pavement Markings (Long Line) 0 Aug-25-2012 | Aug-25-2012 397
Plum Creek Access Road ( 2 Pullouts ) | 7[Aug-24-2012 | Aug-25-2012| 397
| A4680  Apply Surface Treatment , Designation 1C 0 Aug-24-2012 | Aug-24-2012 71 3
| A4670 Fog Seal 0| Aug-25-2012 ' Aug-25-2012 397
~ Plum Creek Parking 280 Juk24-2012 Aug-25-2012 397 3 P——
A4740 Crack Cleaning & Sealing (Mile) 10| Jul-24-2012 | Jul-25-2012 316 [ Crack Cleaning &
A4730 Apply Surface Treatment , Designation 1C 0 Aug-24-2012 | Aug-24-2012 71
A4720 Fog Seal 0 Aug-25-2012  Aug-25-2012 397 N B R R e
Area "1" 495 Jun-11-2012 Sep—6 2012 210!
Frijole Vistor Center Road 11 Aug-24-2012  Aug-27-2012 265 |
A3220 Mob Chip Seal Crew From Sch "A" To Opt "S" 9| Aug-24-2012 | Aug-27-2012 57
A1030 Surface Treatment, Designation 1C 1) Aug-27-2012 | Aug-27-2012 1
A1040 Fog Seal 1/ Aug-27-2012 | Aug-27-2012 64
A1060 Pavement Markings (Long Line) 0 Aug-27-2012 | Aug-27-2012 381
A1070 Pavement Markings (Hand Work) 0 Aug-27-2012 | Aug-27-2012 381
Pine Springs Campground Access Road 261 Jul-16-2012 | Aug-29-2012 251 N —
A3210 Mob Full Depth Patch Crew From Sch "A" To Opt "S" 9 Ju-16-2012* | Jul-17-2012 ml 1 Mob Full Depth Patch Crew From Sch "A" To
A2960 Flexible Pavement, Full Depth Patch Type 2 2 Jul-17-2012 | Jul-17-2012 155 | Flexible Pavement, Full Depth Patch Type 2
A3240 Mob Crack Cleaning & Sealing Crew From Sch "A" To Op' 9 Jul-25-2012 | Jul-26-2012 213 1 Mob Crack Cl
A2950 Crack Cleaning & Sealing (LB) 6 Jul-26-2012 | Jul-26-2012 306 0 Crack Cleanil
A3230 Mob Micro Crew From Sch "A" To Opt "S" 9 Aug-27-2012 | Aug-28-2012 47
A2920 Micro Surfacing Type 3 8 Aug-28-2012 | Aug-29-2012 49|
A2910 Pavement Markings (Long Line) 0 Aug-29-2012 | Aug-29-2012 364
A2900 Pavement Markings (Hand Work) 0 Aug-29-2012 | Aug-29-2012 364
A2890 Apply Raised Pavement Markers 0 Aug-29-2012 | Aug-29-2012 364
Pine Springs CAR ( 1 Pullout, 1 Approach ) -
A3030 Surface Treatment, Designation 1C 1 Aug-27-2012 | Aug-27-2012
| A3010 Micro Surfacing Type 3 1| Aug-29-2012 | Aug-29-2012 49
| A3000 Pavement Markings (Long Line) 0 Aug-29-2012 | Aug-29-2012 363
~ New Residence Area "A" 373 Ju-17-2012  Aug-30-2012 360 P ——————————————
A3110 Flexible Pavement, Full Depth Patch Type 2 1/ Jul-17-2012 | Jul-17-2012 155 | Flexible Pavement, Full Depth Patch Type 2
A3100 Crack Cleaning & Sealing (LB) 7 Juk26-2012 | Jul-27-2012 306 I Crack Cle:

I Actual Work
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Julzgu rA;gns Aug 12 Aug 19 Aug 26 | Sep 02 Sep 09 I d :ep16 Sep 23 | Sep 30 Oct 07 Oct 14 Oct 21 - -Oct28 :
T[W[T[F[S s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|I [s s|M|T|W|T| [s s|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T
: Fog Seal ‘ ‘

| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)
— AUg 24 2012 Blue We$t Upper Parklng

I Apply Surface Treatment , De3|gnat|on 1C
| Fog Seal

Aug-25-2012, Plum CreekAccess Road

ai.ag’(’w;;) ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’

I Apply Surface Treatment , Designation 1C
[J Fog Seal !
| Pavement Markings kLong Line)
V¥ Aug-25-2012, Plum CreekAccess Road ( 2 Pullouts )

| Apply Surface Treatment , Designation 1C
| Fog Seal

— AUg -25- 2012 Plum Creek Parklng

Seallng (Mile)

| Apply Surface Treatment , Designation 1C !
| Fog Seal ;

‘ Sep-6-2012, Area "1"
P— Aug-27-201$_:>, Frijole Vistor Center Road
1 Mob Chip Se:al Crew From Sch "A" To Opt "S"
””””””””””””””””””””””””””””””””””””””””””””””””””” | Surface Treatment, Designation 1C L
I Fog Seal ‘
| Pavement Markings (Long Line)
| Pavement Marklngs(Hand Work)

— Aug 29 2012 Pine Sprlngs Campground Access Road

(7)7[)717"787'; ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’

=aning & Sealing Crew From Sch "A" To Opt "S"
g & Sealing (LB)

[ Mob Micrjo Crew From Sch "A" To Opt "S"
”””””””””””””””””””””””””””””””””””””””””””””””””” O3 MicroSurfacing Type 3
| Pavement Markings (Long Line)
I Paven;*lent Markings (Hand Work)
| Apply Raised Pavement Markers
p— Aug-2?-2012, Pine Springs CAR ( 1 Pullout, 1 Approach )
[ surface Treatment, Designation 1C
| Micro éurfacing Type 3

I Pavement Markings (Long Line)

— Aug 30- 2012 New Residence Area "A"

ahiﬁéééééhh@([é) ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
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Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A3090 Surface Treatment, Designation 1C 3 Aug-27-2012 | Aug-28-2012 61 ‘
A3080 Fog Seal 3| Aug-28-2012 | Aug-28-2012 61
A3070 Micro Surfacing Type 3 3 Aug-29-2012 | Aug-29-2012 49
A3060 Pavement Markings (Long Line) 0 Aug-29-2012 | Aug-29-2012 361
New Residence Area ( 2 Pullouts, 9 Driveways ) - 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
| A230  Surface Treatment, Designation 1C 0 Aug-28-2012 | Aug-28-2012
| A1220 Fog Seal 0 Aug-28-2012 ' Aug-28-2012 64
| A1210 Micro Surfacing Type 3 1 Aug-29-2012 | Aug-30-2012 49
~ New Residence Area "A" Loop 269 Jul-27-2012  Aug-28-2012 363 P——
A1330 Crack Cleaning & Sealing (LB) 1 Jul-27-2012 | Jul-27-2012 06| I Crack Cle]
A1320 Surface Treatment, Designation 1C 1) Aug-28-2012 | Aug-28-2012 67
A1310 Fog Seal 1/ Aug-28-2012 | Aug-28-2012 363
New Residence Area "B" Bear Canyon Vista 373 Jul17-2012 | Aug-30-2012 348 P
A1430 Flexible Pavement, Full Depth Patch Type 2 1 Juk17-2012 | Jul-17-2012 155 | Flexible Pavement, Full Depth Patch Type 2
A1410 Surface Treatment, Designation 1C 1) Aug-28-2012 ' Aug-28-2012 Y D D B B B BN 820 N B
A1400 Fog Seal 1/ Aug-28-2012 | Aug-28-2012 363
Area 'B" (3 Driveways ) e (A
| A2830  Micoro Surfacing Type 3 1| Aug-30-2012 | Aug-30-2012
~ New Residence Area "B" Loop 269 Jul-27-2012  Aug-28-2012 363 P——
A1510 Crack Cleaning & Sealing (LB) 1 Jul-27-2012 | Jul-27-2012 06| | Crack Cle,
A1500 Surface Treatment, Designation 1C 1) Aug-28-2012 | Aug-28-2012 67
A3200 Fog Seal 1/ Aug-28-2012 | Aug-28-2012 363
Maintence Drive 4 Aug-28-2012 Aug-28-2012 372
A1590 Surface Treatment, Designation 1C 1) Aug-28-2012 | Aug-28-2012 67
A1580 Fog Seal 1/ Aug-28-2012 | Aug-28-2012 I B B I B B DR 00 I B
A1560 Pavement Markings (Long Line) 0 Aug-28-2012 | Aug-28-2012 372
Cholla Lane ( Off Of Rte 403 ) 373 Jul-17-2012  Aug-30-2012 358 P
A1700 Flexible Pavement, Full Depth Patch Type 2 1 Juk17-2012 | Jul-17-2012 155 I Flexible Pavement, Full Depth Patch Type 2
A1660 Micro Surfacing Type 3 1/ Aug-30-2012 | Aug-30-2012 49
A1640 Pavement Markings (Hand Work) 0 Aug-30-2012 | Aug-30-2012 3sg|
Desert Willow Lane ( Off Of Rte 403 ) 373 Juk17-2012  Aug-30-2012 357 N —
A1790 Flexible Pavement, Full Depth Patch Type 2 1/ Jul-17-2012 | Jul-17-2012 155 | Flexible Pavement, Full Depth Patch Type 2
A1750 Micro Surfacing Type 3 1| Aug-30-2012 | Aug-30-2012 49
A1730 Pavement Markings (Hand Work) 0 Aug-30-2012 | Aug-30-2012 357
Public Corrals Parking 8 Jun-11-2012 Jun-11-2012 1008 W Jun-11-2012, Public Corrals Parking
A3120 Soil Stabillized Area 8 Jun-11-2012 | Jun-11-2012 1008 |0 Soil Stabilized Area
A3190 Paint Wheel Stops Blue 0/ Jun-11-2012 | Jun-11-2012 1008 | Paint Wheel Stops Blue
Vistor Center Parking 380 Jul-17-2012  Sep-4-2012 349 N —
A1970 Flexible Pavement, Full Depth Patch Type 2 4 Jul-17-2012 | Jul-18-2012 155 [ Flexible Pavement, Full Depth Patch Type
A1950 Surface Treatment, Designation 1C 1 Aug-28-2012 | Aug-28-2012 Y D D B B B B 282 N
A1930 Micro Surfacing Type 3 8 Aug-30-2012 | Sep-4-2012 49
A1920 Pavement Markings (Long Line) 0 Sep-4-2012 | Sep-4-2012 349
A1910 Pavement Markings (Hand Work) 0 Sep-4-2012 | Sep-4-2012 349
Employee Parking 378 Jul-18-2012  Sep-4-2012 347 N —
A2060 Flexible Pavement, Full Depth Patch Type 2 3 Juk18-2012 | Jul-18-2012 155 I Flexible Pavement, Full Depth Patch Type
A2050 Crack Cleaning & Sealing (LB) 2 Jul-27-2012 | Jul-27-2012 306 I Crack Cle|
A2020 Micro Surfacing Type 3 2 Sep-4-2012 | Sep-4-2012 49

I Actual Work
[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary
@ Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

TlWIT[FIS SlMITIWITIFriIS SIM[TIWlT

[ Surface Treatment, Designation 1C
0 FogSeaIi
0 MicroiSurfacing Type 3
| Pavement Markings (Long Line)
”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” =y Aug-30-2012, New Residence Area ( 2 Pullouts, 9 Driveways) L
| Surface Treatment, Designation 1C
I FogSeaI:

O Mlcro Surfacing Type 3
— AUg 28 2012 NeW ReSIdenceArea "A" LOOp
ah]r}’g’é"séél[r{g’([é)’ ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
| Surface Treatment, Designation 1C
| Fog Seal:
— Aug -30-2012, New Residence Area "B" Bear Canyon Vista
”””””””””””””””””””””””””””””””””””””””””””””””””””” | Surface Tfeatment, Designation 1C L
I Fog Seal!
v Aug} 30-2012, Area "B" (3 Driveways )
| Mlcro Surfacing Type 3
— AUg 28 2012 NeW ReSIdenceArea "B" LOOp

a’n’.ag’za”sga.’n’g’([e)’ ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
| Surface Tteatment, Designation 1C
I FogSeaIi
W Aug-28-2012, Maintence Drive
| Surface Treatment, Designation 1C
”””””””””””””””””””””””””””””””””””””””””””””””””” | FogSeal
I Pavement Marklngs (Long Line)

| Midro Surfacing Type 3

| Pavement Markings (Hand Work)
— Aug 30 2012 Desert W|”0W Lane ( Off Of Rte 403 )

| Midro Surfacing Type 3
I Pavement Markings (Hand Work)

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

| Surface Treatment, Designation 1C
I:I Micro Surfacing Type 3
| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

antng & Sealing (LB)
‘ I Micro Surfacing Type 3

I Actual Work I Critical Remaining Work V==Y S,mmary Page 20 of 38
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Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A2010 Pavement Markings (Long Line) 0 Sep-4-2012 | Sep-4-2012 347 ‘
A2000 Pavement Markings (Hand Work) 0 Sep-4-2012 | Sep-4-2012 347
RV Campground 5 Sep-4-2012  Sep-4-2012 7 I B I N N B B I
A2110 Micro Surfacing Type 3 5 Sep-4-2012 | Sep-4-2012 49
A2090 Pavement Markings (Hand Work) 0 Sep-4-2012 | Sep-4-2012 342
Amphitheater Parking 1 Sep-4-2012  Sep-4-2012 341
A2200 Micro Surfacing Type 3 1 Sep-4-2012 | Sep-4-2012 49
A2180 Pavement Markings (Hand Work) 0 Sep-4-2012 | Sep-4-2012 1|
The Pinery Butterfield Stage Parking 1 Sep-4-2012  Sep-5-2012 340
A2290 Micro Surfacing Type 3 1 Sep-4-2012 | Sep-5-2012 49
A2270 Pavement Markings (Hand Work) 0 Sep-5-2012 | Sep-5-2012 340
Residence Road Parking 269 Jul-27-2012  Aug-28-2012 371 P——
A3180 Crack Cleaning & Sealing 1/ Jul-27-2012 | Jul-28-2012 o8 O CrackC
A3170 Surface Treatment, Designation 1C 1) Aug-28-2012 | Aug-28-2012 90
A3160 Fog Seal 1/ Aug-28-2012 | Aug-28-2012 363
A3140 Pavement Markings (Hand Work) 0 Aug-28-2012 | Aug-28-2012 371
Maintence Yard Area "A" 401 Jul-18-2012  Sep-6-2012 322 NP
A2420 Flexible Pavement, Full Depth Patch Type 2 4 Ju-18-2012 | Ju-18-2012 155 [ Flexible Pavement, Full Depth Patch Type
A2380 Micro Surfacing Type 3 18 Sep-5-2012 | Sep-6-2012 49
A2360 Pavement Markings (Hand Work) 0 Sep-6-2012 | Sep-6-2012 322
Area "2" 358 Jul-18-2012  Aug-29-2012 361 N ——
McKittrick Canyon Road 355 Jul-18-2012 | Aug-29-2012 364 N —
A2600 Flexible Pavement, Full Depth Patch Type 2 3 Ju-18-2012 | Jul-19-2012 155 I Flexible Pavement, Full Depth Patch Ty
A2590 Crack Cleaning & Sealing (LB) 42 Jul-28-2012 | Aug-2-2012 306 —
A2580 Surface Treatment, Designation 1C 5 Aug-28-2012 | Aug-29-2012 90
A2570 Fog Seal 5 Aug-29-2012 | Aug-29-2012 361
A2550 Pavement Markings (Long Line) 0 Aug-29-2012 | Aug-29-2012 364
A2540 Pavement Markings (Hand Work) 0 Aug-29-2012 | Aug-29-2012 364

Mckittrick Canyon Road ( 1 Pullout )

A2760 Surface Treatment, Designation 1C

| A2750 Fog Seal

~ McKittrick Canyon Vistor Center Parking

Aug-29-2012 | Aug-29-2012 -

0| Aug-29-2012 | Aug-29-2012
0| Aug-29-2012 | Aug-29-2012
353 Jul-19-2012  Aug-29-2012

A2700
A2670
A2660
A2630

Flexible Pavement, Full Depth Patch Type 1
Surface Treatment, Designation 1C

Fog Seal

Pavement Markings (Hand Work)

McKittrick Residence Road

A2510
A2500
A2490
A2480

Circle Drive
A1280
A1000
A1290

Flexible Pavement, Full Depth Patch Type 2
Crack Cleaning & Sealing (LB)

Surface Treatment, Designation 1C

Fog Seal

Mob Full Depth Crew From Opt "S" To Opt "R"
Flexible Pavement Full Depth Patch Type 2
Mob Micro Crew From Utah To Opt "R"

9| Jul-19-2012

1 Aug-29-2012

1 Aug-29-2012

0| Aug-29-2012
346 Jul-20-2012
13 Jul-20-2012
14 Aug-2-2012

2| Aug-29-2012

2| Aug-29-2012

123 Juk23-2012

3| Jul-23-2012
4 Jul-23-2012
20 Aug-10-201

Jul-19-2012
Aug-29-2012
Aug-29-2012
Aug-29-2012
Aug-29-2012
Jul-21-2012

Aug-3-2012

Aug-29-2012
Aug-29-2012

Aug-13-2012
Jul-23-2012
Jul-23-2012
Aug-11-2012

361
363
155

90
361
363
361
155
306

90

Jun-11-2012 | Aug-14-2012 -

105
1M
35

O Flexible Pavement, Full Depth Patch |

[ Flexible Pavement, Full Depth F

I Mob Full Depth Crew Fr|
[ Flexible Pavement Full [[

I Actual Work

I Critical Remaining Work V==Y S,mmary
[ Remaining Work 4

€ Milestone

Page 21 of 38

griiieaigamngsin
S{UTY SEal me

S




Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

TlWIT[FIS s|M|T|W|T|Fls SlMITIWITIFriIS SIM[TIWlT

| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)
”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” W Sep-4-2012, RV Campground L
0 Micro Surfacing Type 3
| Pavement Markings (Hand Work)
V¥ Sep-4-2012, Amphitheater Parking
I Micro Surfacing Type 3
””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” | Pavement Markings (Hand Work) L
VW Sep-5-2012, The Pinery Butterfield Stage Parking
[ Micro Surfacing Type 3
| Pavement Markings (Hand Work)
— AUg -28- 2012 Residence Road Parklng
Ieamng & Sealing
I Surface T;reatment, Designation 1C
I FogSeaI:
I Pavemem Markings (Hand Work)
— Sep 6- 2012 Maintence Yard Area "A"

[ Micro Surfacing Type 3
| Pavement Markings (Hand Work)

1 Aug- 29 2012, McKittrick Canyon Road

(| Surfac(ia Treatment, Designation 1C
0 Fog Seal
I Pavenﬁent Markings (Long Line)
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ | PavementMarkings (Hand Work)
w Aug-2§-2012, Mckittrick Canyon Road ( 1 Pullout )
I Surfacé Treatment, Designation 1C
| Fog Seal
— Aug- 29 2012, McKittrick Canyon Vistor Center Parking
I Surfacé Treatment, Designation 1C
I Fog Séal
I Pavernent Markings (Hand Work)
— AUg 29 2012 McKittrick Residence Road

atch Type 2

[ Crack Cleaning & Sealing (LB)

0 Surfacze Treatment, Designation 1C
| Fog Seal
Aug-14-2012, Option "R" El Paso |

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

Aug-13-2012, Circle Drive

bm Opt "S" To Opt "R"
e;:)th Patch Type 2
! 1 Mob Micro Crew From Utah To Opt "R"

I Actual Work I Critical Remaining Work V==Y S,mmary Page 22 of 38
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Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A1010 Micro Surfacing Type 3 4| Aug-13-2012 | Aug-13-2012 35 ‘
A1020 Pavement Marking (Long Line) 0 Aug-13-2012 | Aug-13-2012 ase|
A1030 Pavement Markings (Hand Work) 0 Aug-13-2012 | Aug-13-2012 446
A1260 Place Raised Pavement Markers 0 Aug-13-2012 | Aug-13-2012 446
San Marcial Entrance 117 Jul-23-2012  Aug-13-2012 444 N —
A1070 Flexible Pavement Full Depth Patch Type 2 1 Jul-23-2012 | Jul-23-2012 11 I Flexible Pavement Full [
A1060 Micro Surfacing Type 3 2 Aug-13-2012 | Aug-13-2012 Y D B BN BN B B 0 BN
A1050 Pavement Marking (Long Line) 0 Aug-13-2012 | Aug-13-2012 444
A1040 Pavement Markings (Hand Work) 0 Aug-13-2012 | Aug-13-2012 444 ;
A1110 Flexible Pavement Full Depth Patch Type 2 7| Jul-24-2012 | Jul-24-2012 11 0 Flexible Pavement F
A1100 Micro Surfacing Type 3 1 Aug-13-2012  Aug-13-2012 s " B BE B B
A1090 Pavement Marking (Long Line) 0 Aug-13-2012 | Aug-13-2012 443
A1080 Pavement Markings (Hand Work) 0 Aug-13-2012 | Aug-13-2012 443
Delta Entrance (1 Pullout ) 1 Jun-11-2012  Jun-11-2012 778 W Jun-11-2012, Delta Entrance ( 1 Pullout )
A1140 Micro Surfacing Type 3 1 Jun-11-2012 | Jun-11-2012 778|l Micro Surfacing Type 3
Visitor Center Parking 120 Jul-24-2012  Aug-14-2012 433 —
A1190 Flexible Pavement Full Depth Patch Type 2 17| Jul-24-2012 | Jul-26-2012 11 [ Flexible Paver|
A1180 Micro Surfacing Type 3 10 Aug-13-2012 | Aug-14-2012 35
A1170 Pavement Marking (Long Line) 0 Aug-14-2012 | Aug-14-2012 433
A1160 Pavement Markings (Hand Work) 0 Aug-14-2012 | Aug-14-2012 433
A1270 Place Raised Pavement Markers 0 Aug-14-2012 | Aug-14-2012 433 ' B D D D e
Maintence Area 105 Jul-26-2012  Aug-14-2012 431 i P—
A1230 Flexible Pavement Full Depth Patch Type 2 12 Jul-26-2012 | Jul-30-2012 111 /]
A1220 Micro Surfacing Type 3 2 Aug-14-2012 | Aug-14-2012 35
A1210 Pavement Marking (Long Line) 0 Aug-14-2012 | Aug-14-2012 431
A1200 Pavement Markings (Hand Work) 0 Aug-14-2012 | Aug-14-2012 a1 B D D D e
Theater Tech Parking 0 Jun-11-2012 Jun-11-2012 778 W Jun-11-2012, Theater Tech Parking
A1240 Pavement Markings (Hand Work) 0 Jun-11-2012 | Jun-11-2012 778|l Pavement Markings (Hand Work)
Ontia . DA -—

Entrance Road
A1180
A1100
A1110
A1190
A1120
A1200
A1130
A1140
A1150

Mob Full Depth Crew From Opt "R" To Opt "T"

Flexible Pavement, Full Depth Patch, Type 2
Flexible Pavement, Full Depth Patch, Type 1

Mob Crack Cleaning & Sealing Crew From Opt "S" To Opt

Crack Cleaning & Sealing (Mile)

Mob Micro Crew From Opt "R" To Opt "T"
Micro-Surfacing Type 3

Pavement Markings (Long Line)
Pavement Markings (Hand Work)

Vistors Center Parking

A1050
A1070
A1080
A1160

Flexible Pavement, Full Depth Patch, Type 2
Crack Cleaning & Sealing (Mile)
Micro-Surfacing Type 3

Pavement Markings (Hand Work)

~ 101 Juk30-2012 Aug-16-2012

Jul-31-2012
Jul-31-2012

6| Jul-30-2012
5| Jul-31-2012
8 Jul-31-2012 | Aug-1-2012
5| Aug-10-201 | Aug-10-2012
14 Aug-10-2012 | Aug-13-2012
6 Aug-14-2012  Aug-15-2012
5| Aug-15-2012 | Aug-16-2012
0| Aug-16-2012 | Aug-16-2012
0| Aug-16-2012 | Aug-16-2012
135 Aug-1-2012  Aug-16-2012

23 Aug-1-2012 | Aug-3-2012
12 Aug-13-2012 | Aug-14-2012
4 Aug-16-2012 ' Aug-16-2012
0| Aug-16-2012 | Aug-16-2012

105
163
151
43
74
36
55
478
478
474

151
74
55

474

I Actual Work
[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary

€ Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

| Pavement Markings (Hand Work)
| Place Raised Pavement Markers
— Aug-13-2012, San Marcial Entrance
)epth Patch Type 2

[ Micro Surfacing Type 3

| Pavement Marking (Long Line)

| Pavement Markings (Hand Work)
— Aug-13-2012, Delta Entrance

Ll Depth Patch Type 2

| Micro Surfacing Type 3

| Pavement Marking (Long Line)

| Pavement Markings (Hand Work)

1emt Full Depth Patch Type 2

: Micro Surfacing Type 3
Pavement Marking (Long Line)
Pavement Markings (Hand Work)

— AUg 14- 2012 Maintence Area

Flexible Pavement Full Depth Patch Type 2
! I Micro Surfacing Type 3
| Pavement Marking (Long Line)

: Aug-16-2012, Option "T" Fort Davis
I Aug-16-2012, Entrance Road
EI Flexible Pavement, Full Depth Patch, Type 2
I::I Flexible Pavement, Full Depth Patch, Type 1
0 Mob Crack Cleaning & Sealing Crew From Opt "S" To Opt "T"
1 Crack Cleaning & Sealing (Mile)
1 Mob Micro Crew From Opt "R" To Opt "T"
[ Micro-Surfacing Type 3
| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)
— Aug-16-2012, Vistors Center Parking
I:I Flexible Pavement, Full Depth Patch, Type 2
[ Crack Cleaning & Sealing (Mile)
[ Micro-Surfacing Type 3
| Pavement Markings (Hand Work)

Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28
T[W[T[F[S s|M|T|W|T|F|s SI:/II'ITIWITIF.IS s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T
‘ Micro Surfacing Type 3 ‘ ‘ ‘

D N [ | PavementMarking (Long Line) . I D DR RN B B R DR L

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

—v ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ Aug-14-2012, Visitor Center Parking

| PlaceRaised PavementMarkers |

R D | PavementMarkings (Hand Work)

I Mob FullDepth Crew From Opt R To Opt T+ D D S [ (N [ I ¥

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

I Actual Work I Critical Remaining Work V==Y S,mmary
[ Remaining Work 4 € Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Floati[ T W[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
Maintence / Administrative Area 113 Aug-3-2012  Aug-16-2012 55 ‘

A1040 Flexible Pavement, Full Depth Patch, Type 2 5 Aug-3-2012 | Aug-3-2012 T34 e

A1000 Minor Hot Asphalt Concrete 0 Aug-14-2012 | Aug-14-2012 74

A1020 Crack Cleaning & Sealing (Mile) 5 Aug-14-2012 | Aug-14-2012 74

A1010 Micro-Surfacing Type 3 1/ Aug-16-2012 | Aug-16-2012 55

10 Jun-11-2012 Jun-11-2012 1006 ™W Jun-11-2012, Picnic Area Parking

Picnic Area Parking

A1170 Remove Entire Parking Area

Area 1 (Pecos District)
Pecos District Road

A3230 Mob Full Depth Patch Crew From Opt "T" To Opt "U"
A1000 Flexible Pavement, Full Depth Patch, Type 2

A3240 Mob Crack Clean & Seal Crew From Opt "T" To Opt "U"
A1010 Crack Cleaning & Sealing (Mile)

A3250 Mob Seal Coat Crew From Opt "S" To Opt "U"

A1020 Surface Treatment, Designation 1C

A3260 Mob Micro Crew From Opt "S" To Opt "U"

A1040 Microsurfacing Type 2

A2960 Pavement Markings (Long Line)

Pecos District Road 1Pullout

A1070 Surface Treatment, Designation 1C

A1050 Microsurfacing Type 2

 Pecos Upper Parking

A1140 Flexible Pavement, Full Depth Patch, Type 2
A1130 Crack Cleaning & Sealing (Mile)

A1100 Microsurfacing Type 2

A3010 Pavement Markings (Long Line)

A3020 Pavement Markings (Hand Work)

Pecos Comfort Station Parking

A1190 Flexible Pavement, Full Depth Patch, Type 2
A1150 Microsurfacing Type 2
A3040 Pavement Markings (Long Line)
A3030 Pavement Markings (Hand Work)
Pecos Residence Area
A1240 Flexible Pavement, Full Depth Patch, Type 2
A1230 Crack Cleaning & Sealing (Mile)
A1200 Microsurfacing Type 2

Pecos Boat Ramp Parking "A"

A1290 Flexible Pavement, Full Depth Patch, Type 2
A1280 Crack Cleaning & Sealing (Mile)

A1270 Surface Treatment, Designation 1C

A1250 Microsurfacing Type 2

A3050 Pavement Markings (Hand Work)

Pecos Boat Ramp Parking "B"
A1340 Flexible Pavement, Full Depth Patch, Type 2

A1330 Crack Cleaning & Sealing (Mile)

10 Jun-11-2012 | Jun-11-2012

Jun-11-2012 | Sep-22-2012

514 Jun-11-2012 Sep-11-2012

193 Aug-3-2012  Sep-8-2012
6 Aug-3-2012 | Aug-6-2012
1 Aug-6-2012 | Aug-6-2012
6 Aug-14-2012 ' Aug-15-2012
3 Aug-15-2012 | Aug-15-2012
9 Aug-29-2012 ' Aug-30-2012
2 Aug-30-2012 ' Aug-30-2012
9 Sep-6-2012 | Sep-7-2012
4 Sep-7-2012 | Sep-8-2012
0 Sep-8-2012 | Sep-8-2012

| 46[Aug-30-2012 | Sep-8-2012

Aug-30-2012
Sep-8-2012
Aug-6-2012
Aug-6-2012
Aug-15-2012
Sep-8-2012
Sep-10-2012
Sep-10-2012
Aug-6-2012
Aug-6-2012
Sep-10-2012
Sep-10-2012
Sep-10-2012
Aug-7-2012
Aug-7-2012

1/ Aug-16-2012

267

O N = A

272

Sep-10-2012
Aug-7-2012
Aug-7-2012
Aug-16-2012
Aug-30-2012
Sep-10-2012
Sep-10-2012
Aug-7-2012
Aug-7-2012
Aug-16-2012

Aug-30-2012
Sep-8-2012

Sep-10-2012
Aug-6-2012

Aug-15-2012
Sep-10-2012
Sep-10-2012
Sep-10-2012
Sep-10-2012
Aug-6-2012

Sep-10-2012
Sep-10-2012
Sep-10-2012
Sep-10-2012
Aug-7-2012

Aug-16-2012
Sep-10-2012
Sep-10-2012
Aug-7-2012

Aug-16-2012
Aug-30-2012
Sep-10-2012
Sep-10-2012
Sep-11-2012
Aug-8-2012

Aug-16-2012

1006

191

200
120
180
160
220
72
90
31
49
307

94

49
299
180
224

49
299
299
297
180

49
297
297

49
180
224

49
293
180
224
105

49
293
288
180
224

O Remove Entire Parking Area

A S S B S S S

I Actual Work
[ Remaining Work 4

€ Milestone

I Critical Remaining Work V==Y S,mmary
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28
T[W[T[F[S s|M|T|W|T|F|s s|M|T|W|T| [s s|M|T|W|T| [s s|M|T|W|T| [s s|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T
‘ Aug-16-2012, Maintence / Administrative Area ‘

R 0 Flexible Pavement, Full Depth Patch, Type2
1 | Minor Hot Asphalt Concrete

[ Crack Cleaning & Sealing (Mile)

I Micro-Surfacing Type 3

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

‘ ' Sep-11-2012, Area 1 (Pecos District)

— Sep 8- 2012 Pecos District Road

[ Mob Full Depth Patch Crew From Opt "T" To Opt "U" ‘ | |
I Flexible Pavement, Full Depth Patch, Type 2 : ] 7

[J Mob Crack Clean & Seal Crew From Opt "T" To Opt "U"
I Crack Cleaning & Sealing (Mile)

— Mdb Seal Coat Crew From Opt "S" To Opt "U"
I Surface Treatment, Designation 1C

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

1 Mob Micro Crew From Opt "S" To Opt "U"
[ Microsurfacing Type 2

| Pavement Markings (Long Line)
— Sep-8-2012, Pecos District Road 1Pullout

I Sqrfaoe Treatment, Designation 1C

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

I Microsurfacing Type 2

— Sep 10- 2012 Pecos Upper Parklng

| Flexible Pavement, Full Depth Patch, Type 2
[ Crack Cleaning & Sealing (Mile)

[ Microsurfacing Type 2

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

— Sep 10- 2012 Pecos Comfort Station Parklng

[ Flexible Pavement, Full Depth Patch, Type 2

I Microsurfacing Type 2

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

— Sep 10- 2012 Pecos Residence Area

| Flexible Pavement, Full Depth Patch, Type 2
I Crack Cleaning & Sealing (Mile)

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

I Microsurfacing Type 2

— Sep 10- 2012 Pecos Boat Ramp Parklng "A"

| Flexible Pavement, Full Depth Patch, Type 2
| Crack Cleaning & Sealing (Mile)

| Surface Treatment, Designation 1C

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

I Microsurfacing Type 2
| Pavement Markings (Hand Work)

— Sep 11 2012 PeCOS Boat Ramp Pal’klng "B"
[ Flexible Pavement, Full Depth Patch, Type 2
[ Crack Cleaning & Sealing (Mile)

I Actual Work I Critical Remaining Work V==Y S,mmary
[ Remaining Work 4 € Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A1320 Surface Treatment, Designation 1C 2 Aug-30-2012 | Sep-4-2012 105 ‘
A1300 Microsurfacing Type 2 5 Sep-10-2012 | Sep-11-2012 49
A3070 Pavement Markings (Long Line) 0 Sep-11-2012 | Sep-11-2012 288
A3060 Pavement Markings (Hand Work) 0 Sep-11-2012 | Sep-11-2012 288
Pecos Boat Ramp 0 Jun-11-2012  Jun-11-2012 1016 W Jun-11-2012, Pecos Boat Ramp
A2850 Sealing Joint & Cracks 0 Jun-11-2012 | Jun-11-2012 = 1016|l SealingJoint & Cracks L
A3080 Pavement Markings (Hand Work) 0 Jun-11-2012 | Jun-11-2012 1016 |l Pavement Markings (Hand Work)
Area 2 (Spur 406) 208 Aug-8-2012 Sep-4-2012 342
Spur 406 208 Aug-8-2012 | Sep-4-2012 342
A1490 Flexible Pavement, Full Depth Patch, Type 2 3 Aug-8-2012 | Aug-8-2012 180
A1480 Crack Cleaning & Sealing (Mile) 6 Aug-16-2012 | Aug-17-2012 224
A1470 Surface Treatment, Designation 1C 4| Sep-4-2012 | Sep-4-2012 105
A1460 Fog Seal 4 Sep-4-2012 | Sep-4-2012 192
A2970 Pavement Markings (Long Line) 0 Sep-4-2012 | Sep-4-2012 342
Area 3 (Box Canyon) 731 Jun-11-2012 Sep-11-2012 285
Box Canyon Boat Ramp 731 Jun-11-2012  Sep-11-2012 285 ;
A2860 Sealing Joints & Cracks 0 Jun-11-2012 | Jun-11-2012 1016|l Sealing Joints & Cracks
A1520 Surface Treatment, Designation 1C 2 Sep-4-2012 | Sep-4-2012 105
A1500 Microsurfacing Type 2 3 Sep-11-2012 | Sep-11-2012 49
Governors Landing Road 212 Aug-8-2012  Sep-5-2012 I D e B B B B I
A2440 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 | Aug-8-2012 180
A2430 Crack Cleaning & Sealing (Mile) 8 Aug-17-2012 | Aug-17-2012 224
A2420 Surface Treatment, Designation 1C 4| Sep-4-2012 | Sep-5-2012 190
A2410 Fog Seal 4 Sep-5-2012 | Sep-5-2012 190
A2990 Pavement Markings (Long Line) 0 Sep-5-2012 | Sep-5-2012 I D D D B B D 00 B
| A2370  Surface Treatment, Designation 1C 1| Sep-5-2012 | Sep-5-2012 190
| A2360 Fog Seal 1/ Sep-5-2012 | Sep-5-2012 190
~ Governors Landing Parking 184 Aug-17-2012 Sep-12-2012 278
A2330 Crack Cleaning & Sealing (Mile) 3/ Aug-17-2012 | Aug-18-2012 o4 |
A2300 Microsurfacing Type 2 7 Sep-11-2012 | Sep-12-2012 49
A3090 Pavement Markings (Hand Work) 0 Sep-12-2012 | Sep-12-2012 278
Governors Landing Campground Road 190 Aug-18-2012 Sep-12-2012 270
A2280 Crack Cleaning & Sealing (Mile) 2 Aug-18-2012 | Aug-18-2012 229
A2250 Microsurfacing Type 2 3 Sep-12-2012 | Sep-12-2012 Y
A3000 Pavement Markings (Long Line) 0 Sep-12-2012 | Sep-12-2012 275
GLCR (13 Pullouts) ] e 2
A2200 Microsurfacing Type 2 5/ Sep-12-2012 | Sep-12-2012
" Diablo East Entrance Road 287 Aug-8-2012  Sep-14-2012 260
A2190 Flexible Pavement, Full Depth Patch, Type 2 1/ Aug-8-2012 | Aug-8-2012 180
A2150 Microsurfacing Type 2 10 Sep-13-2012  Sep-13-2012 49
A2920 Pavement Markings (Long Line) 0 Sep-14-2012 | Sep-14-2012 260

Diablo East ER ( 1 Approach )

A2100 Microsurfacing Type 2

Diablo East Dump Station

| 0[Sep-14-2012 | Sep-14-2012 -

0| Sep-14-2012 | Sep-14-2012

288

Aug-8-2012

Sep-14-2012

I Actual Work

[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary

€ Milestone
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| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

— Sep -4- 2012 Area 2 (Spur 406)

[ Flexible Pavement, Full Depth Patch, Type 2
[J Crack Cleaning & Sealing (Mile)

I Surface Treatment, Designation 1C
0 Fog Seal

| Pavement Markings (Long Line)

Sep-11-2012, Area 3 (Box Canyon)

Sep-11-2012, Box Canyon Boat Ramp

[ Surface Treatment, Designation 1C

— Sep 5- 2012 Governors Landlng Road
| .

0 Crack Cleaning & Sealing (Mile)

[ Surface Treatment, Designation 1C
[ Fog Seal

W Sep-5-2012, GLR 1 Approach, 1 Pullout

| Surface Treatment, Designation 1C

| Fog Seal
— Sep 12- 2012 GOVernOrS Landlng Parklng
[ Crack Cleaning & Sealing (Mile)

[ Microsurfacing Type 2
! | Pavement Markings (Hand Work)
— Sep-12-2012, Governors Landing Campground Road
I Crack Cleaning & Sealing (Mile) |
I Microsurfacing Type 2

| Pavement Markings (Long Line)
W Sep-12-2012, GLCR ( 13 Pullouts)

: [ Microsurfacing Type 2
— Sep_14 2012 Dlab|0 East Entrance Road
I

Flexible Pavement, Full Depth Patch, Type 2

O Microsurfacing Type 2
| Pavement Markings (Long Line)

V Sep-14-2012, Diablo East ER ( 1 Approach )

I Actual Work I Critical Remaining Work V==Y S,mmary
[ Remaining Work 4

Page 28 of 38
€ Milestone

I Microsurfacing Type 2
— Sep 19 2012 Area 4 (GOVernorS Landlng Dlab|0 EaSt BlaCkerSh & Spur 454)

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

‘ Flexible Pavement, Full Depth Patch, Type 2 !

’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ | PaementMarkings (LongLine) L

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

! ! | Microsurfacing Type 2 !

Schedule "A" Lake Meredith... | Classic WBS Layout | Jul-8-2012 19:58
Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28
T[W[T[F[S s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T| [s s|M|T|W|T| [s S|M|T|W|T| [s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T
! I:I Surface Treatment, Designation 1C : !
[J Microsurfacing Type 2
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Schedule "A" Lake Meredith...

Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A2090 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 | Aug-8-2012 180 ‘
A2080 Crack Cleaning & Sealing (Mile) 1/ Aug-18-2012 | Aug-18-2012 246
A2050 Microsurfacing Type 2 2 Sep-14-2012 | Sep-14-2012 49
Diablo East Ranger Station Parking "A" 7 Sep-14-2012 Sep-14-2012 251
A1600 Microsurfacing Type 2 7 Sep-14-2012 | Sep-14-2012 I D B N B B B 200 B
A3100 Pavement Markings (Hand Work) 0 Sep-14-2012 | Sep-14-2012 251
Diablo East Ranger Station Parking "B" 303 Aug-8-2012  Sep-15-2012 243
A2040 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 | Aug-8-2012 180
A2000 Microsurfacing Type 2 8 Sep-14-2012 | Sep-15-2012 49
A3110 Pavement Markings (Hand Work) 0 Sep-15-2012 | Sep-15-2012 I B DS N D B I I
Diablo East Marina Parking 314 Aug-8-2012 | Sep-17-2012 231
A1990 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 | Aug-8-2012 180
A1950 Microsurfacing Type 2 12 Sep-15-2012 | Sep-17-2012 49
A3130 Pavement Markings (Long Line) 0 Sep-17-2012 | Sep-17-2012 231
A3120 Pavement Markings (Hand Work) 0 Sep-17-2012 | Sep-17-2012 I B D B D D N I
Diablo East Maintence Area 317 Aug-8-2012  Sep-18-2012 228
A1940 Flexible Pavement, Full Depth Patch, Type 2 1 Aug-8-2012 | Aug-8-2012 180
A1930 Crack Cleaning & Sealing (Mile) 2 Aug-18-2012 | Aug-18-2012 274
A1900 Microsurfacing Type 2 3 Sep-17-2012 | Sep-18-2012 49
A3150 Pavement Markings (Long Line) 0 Sep-18-2012 | Sep-18-2012 I B B B D D I I
Blackbrush Road 324 Aug-8-2012 | Sep-19-2012 220
A1840 Flexible Pavement, Full Depth Patch, Type 2 3 Aug-8-2012 | Aug-8-2012 180
A1800 Microsurfacing Type 2 8 Sep-18-2012 | Sep-18-2012 49
A2950 Pavement Markings (Long Line) 0 Sep-19-2012 | Sep-19-2012 220
Blackbrush Parking 325 Aug-8-2012  Sep-19-2012 | B R R B I 1 R
A1790 Flexible Pavement, Full Depth Patch, Type 2 14 Aug-8-2012 | Aug-10-2012 180
A1780 Crack Cleaning & Sealing (Mile) 2 Aug-18-2012 | Aug-18-2012 277
A1750 Microsurfacing Type 2 4| Sep-19-2012 | Sep-19-2012 49
A3160 Pavement Markings (Hand Work) 0 Sep-19-2012 | Sep-19-2012 216
Blackbrush Boat Ramp "A" 0 Jun-11-2012 Jun-11-2012 1016 Jun-11-2012, Blackbrush Boat Ramp "A" .
A2870 Sealing Joints & Cracks 0 Jun-11-2012 | Jun-11-2012 1016 || Sealing Joints & Cracks
Blackbrush Boat Ramp "B" 0 Jun-11-2012 Jun-11-2012 1016 W Jun-11-2012, Blackbrush Boat Ramp "B"
A2880 Sealing Joints & Cracks 0/ Jun-11-2012 ' Jun-11-2012 1016 |l Sealing Joints & Cracks
Spur 454 195 Aug-10-2012  Sep-5-2012 332
A1590 Flexible Pavement, Full Depth Patch, Type 2 16 Aug-10-2012 | Aug-11-2012 180
A1580 Crack Cleaning & Sealing (Mile) 5/ Aug-18-2012 | Aug-20-2012 277
A1570 Surface Treatment, Designation 1C 4| Sep-5-2012 | Sep-5-2012 190
A1560 Fog Seal 4 Sep-5-2012 | Sep-5-2012 190
A2940 Pavement Markings (Long Line) 0 Sep-5-2012 | Sep-5-2012 332
Area 5 (North & South Spur 277) 182 Aug-11-2012 Sep-6-2012 329
277 South Boat Ramp Approach & Parking 181 Aug-11-2012  Sep-5-2012 331
A2540 Flexible Pavement, Full Depth Patch, Type 2 5 Aug-11-2012 A Aug-13-2012 180
A2530 Crack Cleaning & Sealing (Mile) 1/ Aug-20-2012 | Aug-20-2012 277
A2520 Surface Treatment, Designation 1C 2 Sep-5-2012 | Sep-5-2012 191
A2890 Fog Seal 2 Sep-5-2012 | Sep-5-2012 20|
A3180 Pavement Markings (Long Line) 0 Sep-5-2012 | Sep-5-2012 331
A3170 Pavement Markings (Hand Work) 0 Sep-5-2012 | Sep-5-2012 331

I Actual Work

[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary
@ Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 Oct 28
T[W[T[F[S SIMITI\:VITI.FIS s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T
‘ Flexible Pavement, Full Depth Patch, Type 2 ‘ ‘ ‘

I Crack Cleaning & Sealing (Mile)

I Microsurfacing Type 2 |
W Sep-14-2012, Diablo East Ranger Station Parking "A" !
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ 0 Microsurfacing Type2
| Pavement Markings (Hand Work)
— Sep 15- 2012 Diablo East Ranger Station Parklng "B"
| Flexible Pavement, Full Depth Patch, Type 2

1 Microsurfacing Type 2
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ | PavementMarkings (Hand Worky .
— Sep 17- 2012 Diablo East Marina Parklng
| Flexible Pavement, Full Depth Patch, Type 2
[ Microsurfacing Type 2
| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)

— Sep 18- 2012 Diablo East Maintence Area
| Flexible Pavement, Full Depth Patch, Type 2

I Crack Cleaning & Sealing (Mile)

[0 Microsurfacing Type 2
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ | PavementMarkings (Long Line) |
— Sep 19- 2012 Blackbrush Road
[ Flexible Pavement, Full Depth Patch, Type 2
O Microsurfacing Type 2
| Pavement Markings (Long Line)

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

— Sep 19 2012 BlaCkerSh Parklng
[ Flexible Pavement, Full Depth Patch, Type 2 ‘

I Crack Cleaning & Sealing (Mile)

0 Microsurfacing Type 2
| Pavement Markings (Hand Work)

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

R [ Flexble Pavement, Full Depth Patch, Type2
1 [ Crack Cleaning & Sealing (Mile)
[ Surface Treatment, Designation 1C
I Fog Seal
| Pavement Markings (Long Line)

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

— Sep 6- 2012 Area 5 (North & South Spur 277)

— Sep 5 2012 277 south Boat Ramp Approach & Parklng
[ Flexible Pavement, Full Depth Patch, Type 2
I Crack Cleaning & Sealing (Mile)

| Surface Treatment, Designation 1C
| Fog Seal
| Pavement Markings (Long Line)

| Pavement Markings (Hand Work)

I Actual Work I Critical Remaining Work V==Y S,mmary
[ Remaining Work 4 € Milestone
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Schedule "A" Lake Meredith... Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Floati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W][ T[F[s[s[M[T[W[T[F[s[s[M[T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
Spur 277 North 177 Aug-13-2012  Sep-6-2012 329 ‘
A2490 Flexible Pavement, Full Depth Patch, Type 2 3 Aug-13-2012 | Aug-13-2012 180
A2480 Crack Cleaning & Sealing (Mile) 1) Aug-20-2012 | Aug-20-2012 o D D B BN B I 20 I
A2470 Surface Treatment, Designation 1C 2 Sep-5-2012 | Sep-5-2012 191
A2460 Fog Seal 2| Sep-5-2012 | Sep-6-2012 329
A2980 Pavement Markings (Long Line) 0 Sep-6-2012 | Sep-6-2012 329 ‘
Rough Canyon Entrance Road 290 Aug-13-2012 Sep-19-2012 - | B Y R DR R R R
A2840 Flexible Pavement, Full Depth Patch, Type 2 1/ Aug-13-2012 | Aug-13-2012 180
A2830 Crack Cleaning & Sealing (Mile) 2 Aug-20-2012 | Aug-20-2012 277
A2800 Microsurfacing Type 2 3 Sep-19-2012 | Sep-19-2012 49
A2930 Pavement Markings (Long Line) 0 Sep-19-2012 | Sep-19-2012 213
Rough Canyon Marina Parking 243 Aug-20-2012  Sep-20-2012 I . . I D e T e
A2780 Crack Cleaning & Sealing (Mile) 5 Aug-20-2012 | Aug-20-2012 277
A2750 Microsurfacing Type 2 10 Sep-19-2012  Sep-20-2012 49
A3200 Pavement Markings (Long Line) 0 Sep-20-2012 | Sep-20-2012 203
A3190 Pavement Markings (Hand Work) 0 Sep-20-2012 | Sep-20-2012 203
Rough Canyon Area Parking 9 Sep-20-2012 Sep-21-2012 e e e
A2700 Microsurfacing Type 2 9 Sep-20-2012 | Sep-21-2012 49
A3220 Pavement Markings (Long Line) 0 Sep-21-2012 | Sep-21-2012 194
A3210 Pavement Markings (Hand Work) 0 Sep-21-2012 | Sep-21-2012 194
Rough Canyon Boat Ramp 0 Jun-11-2012  Jun-11-2012 1016 W Jun-11-2012, Rough Canyon Boat Ramp
A2900 Sealing Joints & Cracks 0 Jun-11-2012 | Jun-11-2012 = 1016|l Sealing Joints & Cracks L
Rough Canyon Maintence Area 315 Aug-13-2012 ' Sep-22-2012 49
A2640 Flexible Pavement, Full Depth Patch, Type 2 1/ Aug-13-2012 | Aug-13-2012 357
A2600 Microsurfacing Type 2 7 Sep-21-2012 | Sep-22-2012 49
Rough Canyon High Water Ramp 0 Jun-11-2012  Jun-11-2012 1016 W Jun-11-2012, Rough Canyon High Water Ramp
A2910 Sealing Joints & Cracks 0 Jun-11-2012 ' Jun-11-2012 = 1016|l Sealing Joints & Cracks N D R B e
Auxi"ary Road 501 Jun-11-2012 Sep-7-2012 203
A1420 Mob Prime Coat Distributor From Opt "U" To Opt "V" 10 Jun-11-2012  Jun-12-2012 614 | Mob Prime Coat Distributor From Opt "U" To Opt "V" !
A1400 Mob Full Depth Patch Crew From Opt "U" To Opt "V" 10 Aug-13-2012 | Aug-14-2012 136
A1010 Flex Pavement, Full Depth Patch, Type 2 5 Aug-15-2012  Aug-15-2012 I D D B B B B B
A1000 Prime Coat 2| Aug-15-2012 | Aug-15-2012 359
A1410 Mob Seal Coat Crew From Opt "U" To Opt "V" 10 Sep-5-2012 | Sep-6-2012 128
A1030 Surf Treatment, Designation 2C 5 Sep-7-2012 | Sep-7-2012 196
A1040 Fog Seal 2| Sep-7-2012 | Sep-7-2012 312
A1060 Pavement Markings (Long Line) 0 Sep-7-2012 | Sep-7-2012 2E N D B B BN B I 0 I
ADA parking 173 Aug-15-2012 Sep-7-2012 312
A1390 Prime Coat 2| Aug-15-2012 | Aug-15-2012 364
A1360 Surf Treatment, Designation 2C 2 Sep-7-2012 | Sep-7-2012 196
A1350 Fog Seal 1/ Sep-7-2012 | Sep-7-2012 312
A1320 Pavement Markings (Hand Work) 0 Sep-7-2012 | Sep-7-2012 2 D D B B B I 2 [ B
Vistor Center Road 226 Aug-15-2012 Sep-25-2012 106
A1300 Flex Pavement, Full Depth Patch, Type 2 15 Aug-15-2012 | Aug-16-2012 191
A1290 Surface Treatment, Designation 1C 2 Sep-7-2012 | Sep-7-2012 196
I Actual Work I Critical Remaining Work V==Y S,mmary Page 31 of 38
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

TlWITIFIS

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

slm[ T|W| T[Fri| s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

SIMITIWlT

Sep-6-2012, Spur 277 North
[ Flexible Pavement, Full Depth Patch, Type 2
””””””””””””””””””””””””””””””””””””””””””” | CrackCleaning & Sealing (Mile) |
| Surface Treatment, Designation 1C
[0 Fog Seal
| Pavement Markings (Long Line)

— Sep 22- 2012 Area 6 (ROUgh Canyon)

— Sep 19- 2012 Rough Canyon Entrance Road
| Flexible Pavement, Full Depth Patch, Type 2
I Crack Cleaning & Sealing (Mile)
I Microsurfacing Type 2
| Pavement Markings (Long Line)
”””””””””””””””””””””””””””””””””””” —SepzozmzRoughCanyonMarlnaParkmg
[ Crack Cleaning & Sealing (Mile)
[ Microsurfacing Type 2 |
| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)§
ey 5ep-21-2012, Rough Canyon Area Parking
[J Microsurfacing Type 2 ‘
| Pavement Markings (Long Line:é)

| Pavement Markings (Hand Wark)

— Sep 22- 2012 Rough Canyon Maintence Area
| Flexible Pavement, Full Depth Patch, Type 2
[J Microsurfacing Type 2

Sep-7-2012, Auxillary Road

[ Mob Full Depth Patch Crew From Opt "U" To Opt "V"
””””””””””””””””””””””””””””””” 0 FlexPavement, Full Depth Patch, Type 2  ©
I Prime Coat
I Mob Seal Coat Crew From Opt "U" To Opt "V"
0 Surf Treatment, Designation 2C
| Fog Seal

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

| Pavement Markings (Long Line)

ﬁ Sep_7 2012 ADA Parklng

I Prime Coat
I Surf Treatment, Designation 2C
| Fog Seal

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

| Pavement Markings (Hand Work)
— Sep 25 2012 VIStOl' Center Road
[ Flex Pavement, Full Depth Patch, Type 2

| Surface Treatment, Designation 1C
Page 32 of 38
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A1430 Mob Micro Crew From Opt "U TO Opt "V" 10 Sep-24-2012  Sep-25-2012 33 ‘
A1260 Micro-surfacing, Type 2 5 Sep-25-2012 | Sep-25-2012 I D B N I N D 0 [
A1250 Pavement Markings (Long Line) 0 Sep-25-2012 | Sep-25-2012 162
Main Parking Area 153 Sep-7-2012 Sep-26-2012 159
A1210 Surface Treatment, Designation 1C 1 Sep-7-2012 | Sep-7-2012 200
A1180 Micro-surfacing, Type 2 3 Sep-25-2012 | Sep-26-2012 51
A1160 Pavement Markings (Hand Work) 0 Sep-26-2012 | Sep-26-2012 19|
Overflow Parking Area 154 Sep-7-2012 Sep-26-2012 157
A1130 Surface Treatment, Designation 1C 1 Sep-7-2012 | Sep-8-2012 201
A1100 Micro-surfacing, Type 2 2 Sep-26-2012 | Sep-26-2012 51
A1080 Pavement Markings (Hand Work) 0 Sep-26-2012 | Sep-26-2012 157
Padre Island Entrance Road 186 Aug-17-2012 Sep-20-2012 134 3
A2240 Mob Full Depth Patch Crew From Opt "V" To Opt "W" 6 Aug-17-2012  Aug-17-2012 136
A1050 Flexible Pavement, Full Depth Patch, Type 2 28 Aug-17-2012 | Aug-21-2012 190
A2250 Mob Crack Cleaning & Sealing Crew From Opt "U" To Op 8 Sep-4-2012* | Sep-4-2012 98
A1040 Crack Cleaning & Sealing (LB) 117 Sep-4-2012 | Sep-18-2012 Y D D B B B B 20 BN
A1000 Minor Hot Asphalt Concrete 8 Sep-18-2012 | Sep-19-2012 107
A1020 Fog Seal 10 Sep-19-2012  Sep-20-2012 107
A2030 Pavement Markings (Long Line) 0 Sep-20-2012 | Sep-20-2012 207
A2040 Pavement Markings (Hand Work) 0 Sep-20-2012 | Sep-20-2012 207
PIER ( 4 Pullouts) 0 Sep-20-2012 Sep-20-2012 | I . B B e R R
A1930 Fog Seal 0| Sep-20-2012  Sep-20-2012 107
North Beach Access Road 209 Aug-21-2012 Sep-27-2012 91
A1820 Flexible Pavement, Full Depth Patch, Type 2 1/ Aug-21-2012 | Aug-21-2012 306
A2260 Mob Seal Coat Crew From Opt "V" To Opt "W" 6 Sep-10-2012 | Sep-10-2012 128
A1830 Crack Cleaning & Sealing (LB) 11 Sep-18-2012  Sep-19-2012 e8|
A2020 Surface Treatment, Designation 1C 2 Sep-19-2012 | Sep-19-2012 113
A1850 Fog Seal 2| Sep-20-2012  Sep-20-2012 107
A2270 Mob Micro Crew From Opt "V" To Opt "W" 6 Sep-26-2012 | Sep-26-2012 33
A1840 Micro-Surfacing, Type 2 7 Sep-27-2012 | Sep-27-2012 52
A2060 Pavement Markings (Long Line) 0 Sep-27-2012 | Sep-27-2012 143
A2230 Raised Pavement Markers 0 Sep-27-2012 | Sep-27-2012 143
Bird Island Basin Road 230 Aug-21-2012 Sep-20-2012 203
A1740 Flexible Pavement, Full Depth Patch, Type 2 4| Aug-21-2012 | Aug-22-2012 309
A2010 Surface Treatment, Designation 1C 2 Sep-19-2012 | Sep-19-2012 118
A1770 Fog Seal 2| Sep-20-2012  Sep-20-2012 201
A2080 Pavement Markings (Long Line) 0 Sep-20-2012 | Sep-20-2012 203
BIBR (1 Pullout ) 8 Sep-19-2012 Sep-20-2012 201
A2000 Surface Treatment, Designation 1C 0 Sep-19-2012 | Sep-19-2012 118
A1690 Fog Seal 0 Sep-20-2012  Sep-20-2012 201
Sewage Treatment Plant Road 288| Aug-22-2012 | Sep-27-2012| 141
A1580 Flexible Pavement, Full Depth Patch, Type 2 2 Aug-22-2012 | Aug-22-2012 309
A1590 Crack Cleaning & Sealing (LB) 4| Sep-19-2012 | Sep-19-2012 98
A1600 Micro-Surfacing, Type 2 2 Sep-27-2012 | Sep-27-2012 52

I Actual Work
[ Remaining Work 4
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Jul 29 Aug 05 Aug 12 Aug 19 Aug 26 Sep 02 Sep 09 Sep 16 Sep 23 Sep 30 Oct 07 Oct 14 Oct 21 - -Oct28 :
T[W[T[F[S s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s s|M|T|W|T|F|s S|M|T|W|T|F|s S|M|T|W|T|F|s s[ll\nglwlTlFls S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T|Fri|s S|M|T|W|T
: ‘ Mob Micro Crew From Opt "U TO Opt "V"

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

0 Micro-surfacing, Type 2

Schedule "A" Lake Meredith... | Classic WBS Layout |

| Pavement Markihgs (Long Line)
N —— S0 6-2012, Main Parking Area
| Surface Treatment, Designation 1C
O Micro-surfacing, Type 2
”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” | Pavement Markings (Hand Work)
N ————~ Sep-26-2012,§ Overflow Parking Area

[ Surface Treatment, Designation 1C !
| Micro-surfaciﬁg Type 2
| Pavement Markings (Hand Work)

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

— Oct-2- 2012 Optlon "W" Padre Island

— Sep 20- 2012 Padre Island Entra”ce Road

0 Mob Full Depth Patch Crew From Opt "V" To Opt "W"
"1 Flexible Pavement, Full Depth Patch, Type 2
| O Mob Crack Cleaning & Sealing Crew From Opt "U" To Opt "W"
””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””” 1 CrackCleaning&Sealing(LB) .
1 Minor Hot Asphalt Concrete
1 Fog Seal
| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

¥ Sep-20-2012, PIER ( 4 Pullouts) |

| Fog Seal
— Sep 27 2012 North BeaCh ACCBSS Road

| Flexible Pavement, Full Depth Patch Type 2
0 Mob Seal Coat Crew From Opt "V" To Opt "W"

’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ [ CrackCleaning & Sealing (LB)

I Surface Treatment, Designation 1C

| Fog Seal

O Mob Micro Crew From Opt "V" To Opt "W"

0 Micro-Su%facing, Type 2
’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ | PavementMarkings (LongLine)

| Raised Pavement Markers

— sep 20 2012 Bll'd Island BaSIn Rbad

[ Flexible Pavement, Full Depth Patch Type 2

| Surface Treatment, Designation 1C

’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ I FogSeal
| Pavement Markings (Long Line)
V= Sep-20-2012, BIBR (1 Pullout ) ‘
| Surface Treatment, Designation 1C

| Fog Seal

— sep 27- 2012 Sewage Treatment Plant Road

[ Flexible Pavement, Full Depth Patch Type 2
‘ 0 Crack Cleaning & Sealing (LB)
I Micro-Suffacing, Type 2
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Schedule "A" Lake Meredith... Classic WBS Layout | Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
Rliatod Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A2100 Pavement Markings (Long Line) 0 Sep-27-2012 | Sep-27-2012 141 ‘
Water Tank Road 287 Aug-22-2012 Sep-28-2012 40|
A1500 Flexible Pavement, Full Depth Patch, Type 2 1) Aug-22-2012 | Aug-22-2012 309
A1510 Crack Cleaning & Sealing (LB) 1 Sep-19-2012 | Sep-20-2012 98
A1520 Micro-Surfacing, Type 2 1 Sep-27-2012 | Sep-27-2012 52
A2120 Pavement Markings (Long Line) 0 Sep-28-2012 | Sep-28-2012 140
A2110 Pavement Markings (Hand Work) 0 Sep-28-2012  Sep-28-2012 o
Bird Island Basin Boat Ramp Road 226 Aug-22-2012 Sep-20-2012 201
A1420 Flexible Pavement, Full Depth Patch, Type 2 1/ Aug-22-2012 | Aug-22-2012 309
A1430 Crack Cleaning & Sealing (LB) 4| Sep-20-2012 | Sep-20-2012 98
A1970 Surface Treatment, Designation 1C 2 Sep-20-2012 | Sep-20-2012 113
A1450 Fog Seal 2| Sep-20-2012  Sep-20-2012 201 0 R " EOOEFEE R EBEEE
A2140 Pavement Markings (Long Line) 0 Sep-20-2012 | Sep-20-2012 201
Campground Parking 303 Aug-22-2012 Sep-29-2012 123
A1340 Flexible Pavement, Full Depth Patch, Type 2 6 Aug-22-2012  Aug-22-2012 309
A1960 Surface Treatment, Designation 1C 3 Sep-20-2012 | Sep-20-2012 113
A1360 Micro-Surfacing, Type 2 17 Sep-28-2012  Sep-29-2012 s2|
A2160 Pavement Markings (Long Line) 0 Sep-29-2012 | Sep-29-2012 123
A2150 Pavement Markings (Hand Work) 0 Sep-29-2012 | Sep-29-2012 123
Headquarters Parking 299 Aug-23-2012 Sep-29-2012 121
A1260 Flexible Pavement, Full Depth Patch, Type 2 4 Aug-23-2012 | Aug-23-2012 309
A1270 Crack Cleaning & Sealing (LB) 3 Sep-20-2012 | Sep-20-2012 e8|
A1280 Micro-Surfacing, Type 2 2 Sep-29-2012 | Sep-29-2012 52
A2180 Pavement Markings (Long Line) 0 Sep-29-2012 | Sep-29-2012 121
A2170 Pavement Markings (Hand Work) 0 Sep-29-2012 | Sep-29-2012 121
Maintence Area 45 Jun-11-2012 Jun-15-2012 97 |——— Jun-15-2012, Maintence Area
A1170 Rigid Pavement Patch 30 Jun-11-2012  Jun-13-2012 971|=——3 Rigid Pavement Patch
A1160 Sealing Joints & Cracks 15| Jun-14-2012 | Jun-15-2012 971 [ Sealing Joints & Cracks
A2200 Pavement Markings (Long Line) 0 Jun-15-2012 | Jun-15-2012 971 | Pavement Markings (Long Line)
A2190 Pavement Markings (Hand Work) 0 Jun-15-2012 | Jun-15-2012 971 | Pavement Markings (Hand Work)
Bird Island Basin Boat Ramp Parking 96 Sep-20-2012 Oct-2-2012 107
A1110 Crack Cleaning & Sealing (LB) 22 Sep-20-2012 | Sep-22-2012 I D D B B B B 2 N
A1120 Micro-Surfacing, Type 2 14 Sep-29-2012 ' Oct-2-2012 52
A2220 Pavement Markings (Long Line) 0 Oct-2-2012 | Oct-2-2012 107
A2210 Pavement Markings (Hand Work) 0 Oct-2-2012 | Oct-2-2012 107
Option *2" Big Thicket
Vistor Center 0 Sep-26-2012 Sep-26-2012 | e B
A1170 Pavement Markings (Hand Work) 0 Sep-26-2012 | Sep-26-2012 153
Maintence Handicap Parking 0 Sep-26-2012 Sep-26-2012 153
A1160 Pavement Markings (Hand Work) 0 Sep-26-2012 | Sep-26-2012 153
Kirby Nature Trail Parking 251 Aug-23-2012 Oct-8-2012 34
A1190 Mob Full Depth Patch From Opt W to Opt Z 8 Aug-23-2012  Aug-24-2012 ser|
A1120 Flexible Pavement, Full Depth Patch, Type 2 8 Aug-24-2012 | Aug-24-2012 317
A1200 Mob Crack Sealing Crew from Opt W to Opt Z 8 Sep-22-2012 | Sep-24-2012 98
A1130 Crack Cleaning & Sealing (Mile) 20 Sep-24-2012  Sep-26-2012 98
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

T[W[T[F[S

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|M|T|W|T|F|s

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

s|m| T|w| T[Fris

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

Sy

| Pavement Markings (Long Line)

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

— Sep_28 2012 Water Tank Road

| Flexible Pavement, Full Depth Patch Type 2
[ Crack Cleaning & Sealing (LB)
| Micro-Sut'facing, Type 2
| Pavement Markings (Long Line)

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

| Pavement Markings (Hand Work)
— Sep 20 2012 Blrd |S|and BaSIn Boat Ramp Road

| Flexible Pavement, Full Depth Patch Type 2
[ Crack Cleaning & Sealing (LB)
I Surface Treatment, Designation 1C

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

| Fog Seal ‘
| Pavement Markings (Long Line)
— Sep 29- 2012 Campground Parklng

0 Flexible Pavement, Full Depth Patch, Type 2 ‘
[ Surface Treatment, Designation 1C

1 Micro-Surfacing, Type 2
| Pavement Markings (Long Line)

I Pavement Markings (Hand Work)
— Sep 29 2012 Headquarters Parklng

0 Flexible Pavement, Full Depth Patch, Type 2

[ Crack Cleaning & Sealing (LB)
| Mijcro-Surfacing, Type 2
| Pavement Markings (Long Line)
I Pajvement Markings (Hand Work)

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

—‘ Oct-2-2012, Bird Island Basin Boat Ramp Parking

7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

T Crack Cleaning & Sealing (LB)
C——1 Micro-Surfacing, Type 2

| Pavement Markings (Long Line)
| Pavement Markings (Hand Work)

_ Oct-8- 2012 Optlon "z" B|g Thicket

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

V Sep-26-2012, Vistor Center

| Pavement Mérkings (Hand Work)
v Sep-26-2012 Maintence Handicap Parking

| Pavement Markmgs (Hand Work)

ﬁ QOct-8- 2012 K|rby Nature Trail Parklng

1 Mob Full Depth Patch From Opt W to Opt Z
0 Flexible Pavement, Fult Depth Patch, Type 2 ‘
: [ Mob Crack Sealing Drew from Opt W to Opt Z
[ Crack Cleaning & Sealing (Mile)

I Actual Work

[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary
@ Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Activity ID Activity Name Original | Start Finish Total Jun 10 Jun 17 Jun 24 Jul 01 Jul 08 Jul 15 Jul 22 Jul 29
IR Foati[ T [w[ T[F[ s[s[m[T[w[T[F[s[s[mM[ T[W[ T[F[s[s[M[T[W[T[F[s[s[M[ T[W[T[F[s[s[m[T[w[T[F[s[s[mM[T[W[T[F[s[s[M]
A1180 Mob Micro Crew From Opt "X" To Opt "Z" 10 Oct-2-2012 | Oct-3-2012 52 ‘
A1140 Micro-Surfacing, Type 2 5 Oct-3-2012 | Oct-3-2012 I D B B N N D 0 [
A1100 Pavement Markings (Hand Work) 40 Oct-3-2012 | Oct-8-2012 52
Maintence Complex 0 Sep-26-2012 Sep-26-2012 153
A1150 Pavement Markings (Hand Work) 0 Sep-26-2012 | Sep-26-2012 153

I Actual Work

[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary
@ Milestone
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Schedule "A" Lake Meredith...

Classic WBS Layout

Jul-8-2012 19:58

Jul 29

Aug 05

Aug 12

Aug 19

Aug 26

Sep 02

Sep 09

Sep 16

Sep 23

Sep 30

Oct 07

Oct 14

Oct 21

Oct 28

TlWITIFIS

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|m| T|w|T[F[s

s|M|T|W|T|Fls

s|m| T|w| T|F|s

s|m[ T|w| T|F|s

s|m[ T|w| T|F[s

s|m[ T|w| T|F|s

slm[ T|W| T[Fri| s

s|m| T|w| T[Fris

s|m| T|w|T|Fri|s

s|m| T|w|T[Fri|s

SIMITIWlT

V¥ Sep-26-2012, Maintence Complex
| Pavement Ma:arkings (Hand Work)

1 Mob Micro Crew From Opt "X" To Opt "Z"

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

0 Micro-Surfacing, Type 2
[ 1 Pavement Markings (Hand Work)

I Actual Work

[ Remaining Work 4

I Critical Remaining Work V==Y S,mmary
@ Milestone
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